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1 About	LAI	
The Lean Advancement Initiative (LAI) at MIT, together with its Educational Network (EdNet), 
offers organizational members from industry, government, and academia the newest and best 
thinking, products, and tools related to lean enterprise architecting and transformation. LAI is 
a  unique  research  consortium  that  provides  a  neutral  forum  for  sharing  research  findings, 
lessons learned, and best practices. 
LAI offers: 
 unique  opportunities  to  engage  with  customers,  suppliers,  and  partners  to  solve 
problems and share organizational transformation experiences 
 a portfolio of thought‐provoking knowledge exchange events and meetings  
 innovative enterprise transformation products, tools, and methodologies 
LAI  researches, develops, and promulgates practices,  tools, and knowledge  that enable and 
accelerate enterprise transformation. LAI accelerates lean deployment through identified best 
practices,  shared  communication,  common  goals,  and  strategic  and  implementation  tools 
honed from collaborative experience. LAI also promotes cooperation at all levels and facets of 
an  enterprise  to  eliminate  traditional  barriers  to  improving  industry  and  government 
teamwork. 
The  greatest  benefits  of  lean  result  when  the  operating,  technical,  business,  and 
administrative  units  of  an  enterprise  strive  for  enterprise‐wide  lean  performance.  LAI  is 
completing  its  fifth  Enterprise  Value  phase,  during which  LAI  has  engaged  in  transforming 
aerospace  entities  into  total  lean  enterprises  and  delivered more  value  to  all  stakeholders 
than would have been possible through conventional approaches. 
Contact Information 
Lean Advancement Initiative 
Massachusetts Institute of Technology 
77 Massachusetts Avenue 
Building E38‐642 
Cambridge, MA 02139 
Homepage: http://lean.mit.edu 
Phone: +1 (617) 258‐7628 
Email: lean@mit.edu 
 
2 About	this	Series	
A vast amount of research has been conducted at MIT´s Lean Advancement Initiative (LAI) on 
Lean Product Development in the last 15 years. For the first time, this series of papers makes 
this research accessible to practitioners in a condensed form. 
The aim is to provide an application‐oriented, readable, concise and comprehensive overview 
of the main fields of Lean Product Development. The papers follow LAI´s understanding and 
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philosophy  regarding Lean Management concepts and especially  their  integration  into  large 
and complex Enterprise settings. 
The papers draw mainly 
on  the  research  done 
by  LAI.  Where 
necessary  to  ensure  a 
comprehensive 
presentation of a  topic, 
findings  of  other 
researchers  and 
research  groups  from 
the  field  of  Lean 
Product  Development 
are  integrated  into  the 
papers. 
The series  focuses on 15  topics  in  three major areas of Lean Product Development  that LAI 
identified (see Figure 1). The processes span the space from single project to project portfolio 
management.  This  paper  addresses  topics  4‐6,  summarizing  them  as  Program  and  Multi‐
Project Management. 
2.1 I:	Processes	for	Value‐orientation	
The processes for value‐orientation address those types of processes that ensure a focus on 
the creation of value and the elimination of waste in Lean Product Development. This covers 
the areas of stakeholder needs generation,  trade space exploration and decision making, as 
well as the identification and handling of value and waste in the core PD processes. 
2.2 II:	Processes	for	Enterprise	Integration	
Enterprise Integration is one of the main challenges in developing a Lean Enterprise. Product 
Development  plays  a  central  role  in  this  integration  effort,  as  it  interfaces  with  all  main 
Enterprise  processes.  This  therefore  larger  group  consists  of  the  processes  of  enterprise, 
program  and  multi‐project  management,  performance  metrics  and  measurement,  product 
architecture and commonality management,  risk management,  IT systems, HR development 
and human capital, and teams in Product Development. 
2.3 III:	Processes	for	Efficient	Execution	
This group addresses  the challenges  surrounding  the efficient execution of PD processes.  It 
includes the relationship of PD to overall Enterprise process improvement initiatives, enabling 
organizational factors within Lean PD, as well as addressing alternative Lean PD core process 
principles. 
   
 
Figure 1: Topics of the Paper Series ‐ LAI's Three Main Areas of Lean Product 
Development
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3 Summary	and	objective	of	this	whitepaper	
The  goal  of  this  whitepaper  is  to  summarize  the  LAI  research  that  applies  to  program 
management. The context of most of the research discussed in this whitepaper are large‐scale 
engineering programs, particularly in the aerospace & defense sector. 
The main objective is to make a large number of LAI publications – around 120 – accessible to 
industry  practitioners  by  grouping  them  along major  program management  activities.  Our 
goal  is  to  provide  starting  points  for  program  managers,  program  management  staff  and 
system engineers  to explore  the knowledge accumulated by LAI and discover new  thoughts 
and practical guidance for their everyday challenges. 
The whitepaper begins by  introducing  the challenges of programs  in  section 4, proceeds  to 
define  program management  in  section  5  and  then  gives  an  overview  of  existing  program 
management  frameworks  in  section  6.  In  section  7,  we  introduce  a  new  program 
management  framework  that  is  tailored  towards describing  the early program management 
phases – up to the start of production. This framework is used in section 8 to summarize the 
relevant LAI research. 
The  authors wish  to  thank  the  LAI  consortium members  for  their  insightful  comments  and 
suggestions,  most  notably  Tony  Eastland,  Don  McAlister,  Stuart  Swalgen,  Sean  Dorey  and 
Dustin Ziegler; the members of the Lean in Program Management Community of Practice, as 
well as our colleagues at MIT. The sole responsibility for any errors and inaccuracies remains 
with the authors. The views expressed in this document are those of the authors alone. 
4 Introduction	to	Program	and	Multi‐Project	Management	
This paper  focuses on  large‐scale, engineering development projects.  It draws mostly  from 
insights  in the aerospace and defense  industry. These  large‐scale projects are referred to as 
‘programs’. The generic term ‘project’  is used for smaller‐scale efforts, e.g. the development 
of sub‐systems within the program. These programs lead to the formation of ‘enterprises’. An 
enterprise  is  the  interorganizational  network  that  has  the  common  purpose  of  the 
development  and  delivery  of  a  system.  An  enterprise  is  comprised  of  both  public 
organizations, such as the program office, as well as private organizations, such as the main 
contractor and  its suppliers. As a result of the  interorganizational nature of enterprises, they 
have distributed responsibility and leadership, and they have stakeholders with both common 
and diverse interests (Stanke, 2006). 
Product development  in  these programs occurs  through  a  complex network of human  and 
physical resources, whose  interactions utilize, transform and create knowledge that provides 
a new  solution  to a customer need. Large programs, with many  stakeholders and  relatively 
immature or unstable knowledge bases, produce risks.   Some of these risks are mitigated or 
avoided,  but  others whether  known  or  unexpected,  are  realized  and  turn  into  issues  that 
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impact cost and schedule. These  issues  result  in significant cost and schedule overruns  (see 
Figure 2): The F‐35 Joint Strike Fighter is, for example, currently the most expensive program 
of all times, with a total cost overrun of 65% or $150 billion, and an increased price per plane 
of 81%, or $50 million. A program cost overrun of around 40% was the average in the last ten 
years for RDT&E costs (research, development, test & evaluation). As of 2009, the combined 
total cost overrun of major defense acquisition programs  is estimated at $296 billion, with a 
22 months average delay in delivery of the promised capability (GAO, 2010). 
Breaking down  the cost overrun  into  its main  root causes  is not easy, but  three main areas 
emerge:  Planning  that  was  inaccurate  or  overly  optimistic  (e.g.  regarding  technology 
readiness  or  enterprise  capabilities)  leads  to  cost  and  schedule  targets  that  cannot  be 
achieved. This also includes understanding the stakeholder requirements, and the stability of 
these requirements. Changing stakeholder requirements can have a significant impact on cost 
overrun. Planning  also  involves  the  careful  setup of  contracts,  so  that  risks  and profits  are 
fairly  shared,  as  well  as  the  incentives  aligned  properly.  The  second  area  is  inefficient 
execution of  the program. This  includes  sub‐optimal organizational  constructs,  for example 
regarding  the  integration of program office, main  contractor  and  suppliers.  It  also  includes 
inefficient  processes,  consuming more  resources  or  time  than  they  could  and  should.  The 
third  factor  is  technological  uncertainty  that  is  added  by  immature  technologies  and  not 
handled properly. All three areas are related to program management: Program management 
must ensure top‐notch planning of complex engineering programs, the efficient execution of 
those  programs  in  an  admittedly  complex  enterprise  organization,  as well  as  balance  and 
manage the need to include cutting‐edge technology.  
Figure 2: Examples of Cost and Schedule Overrun in DoD Programs (GAO, 2010, GAO, 2006, Capaccio, 2010) 
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Exactly  quantifying  the  amount  of 
cost  overrun  each  factor  contributes 
is  difficult.  Analyses  of  the 
relationship of technology maturity at 
program  start  to  the  final  cost 
overrun  of  the  project  suggest  that 
immature  technology  is  responsible 
for  about  30%  of  the  total  cost 
overrun.  The  remaining  70%  are 
divided  between  the  other  two 
factors,  insufficient  planning  and 
inefficient execution. 
 
5 Defining	Program	Management	
Program management is a diverse field, and a number of definitions for both “program” and 
“program management” exist. Table 1 gives an overview of possible definitions, in alphabetic 
order of author. 
Table 1: Various definitions of program and program management (in alphabetic order of author) 
Author  Definition of Program and / or Program Management 
(Andersen  and 
Jessen, 2003) 
“A  program could  be  a  new  product  development,  an  organizational 
restructuring of  the  company or  the  implementation of  an  advanced  software 
package in different departments of the company. Program management is the 
effective management of all the projects under the umbrella of the program." 
(APM, 2006)  “Program  management is  the  coordinated  management  of  related  projects, 
which may  include  related  business‐as‐usual  activities  that  together  achieve  a 
beneficial change of a strategic nature for an organization” 
(Archibald, 2003)  “Program:  A  long‐term  undertaking  that  includes  two  or  more  projects  that 
require close coordination.” 
(Brown, 2007)  “Program Management is management of a group of projects and/or operations 
to  achieve  business  targets,  goals,  or  strategies,  and may  or may  not  have  a 
defined end point.” 
(DAU, 2010a)  “[Program  management is]  the  process  whereby  a  single  leader  exercises 
centralized  authority  and  responsibility  for  planning,  organizing,  staffing, 
controlling, and  leading  the  combined efforts of participating/ assigned  civilian 
and  military  personnel  and  organizations,  for  the  management  of  a  specific 
defense  acquisition  program  or  programs,  through  development,  production, 
deployment, operations, support, and disposal.” 
 
Figure  3:  Estimation  of  Cost  Overrun  Contribution  of 
Different Factors (adapted from GAO, 2010) 
J. Oehmen, E. Rebentisch and K. Kinscher: Program Management 
Page 8 
Author  Definition of Program and / or Program Management
(Ferns, 1991)  “A program is a group of projects that are managed in a coordinated way to gain 
benefits  that  would  not  be  possible  were  the  projects  to  be  managed 
independently. […] Program management  is the coordinated support, planning, 
prioritization and monitoring of projects to meet changing business needs.” 
(Haughey, 2001)  “Program management is a technique that allows organizations to run multiple 
related  projects  concurrently  and  obtain  significant  benefits  from  them  as  a 
collection. Program management is a way to control project management, which 
traditionally has  focused on  technical delivery. A group of  related projects not 
managed as a program are likely to run off course and fail to achieve the desire 
outcome.” 
(Hut, 2008)  “[…]  program  management is  the  definition  and  integration  of  a  number  of 
projects to cause a broader, strategic business outcome to be achieved. Program 
management  is not  just  the  sum of all project management activities but also 
includes management of the risks, opportunities and activities that occur ‘in the 
white space’ between projects.” 
(Lycett et al., 2004)  “Program Management – defined as the integration and management of a group 
of  related  projects  with  the  intent  of  achieving  benefits  that  would  not  be 
realized  if  they were managed  independently. Whilst connected,  this  is distinct 
from portfolio management.” 
(Mao et al., 2008)  “[…]  a  Program  consists  of  a  series  of  interrelated  projects  while  Program 
Management  is  to manage  all  interrelated  projects  as  a whole  in  a  harmonic 
manner which is beneficial to successfully fulfill each single project and the entire 
program.” 
(OGC, 2007)  “A  program  is  defined  as  a  temporary,  flexible  organization  created  to 
coordinate, direct and oversee  the  implementation of a  set of  related projects 
and  activities  in  order  to  deliver  outcomes  and  benefits  related  to  the 
organization’s strategic objectives. A program  is  likely  to have a  life  that  spans 
several  years.  […]  Program  management  is  the  coordinated  organization, 
direction  and  implementation  of  a  dossier  of  projects  and  transformation 
activities (i.e. the program) to achieve outcomes and realize benefits of strategic 
importance.” 
(Patanakul  and 
Milosevic, 2008) 
“[…]  a  program,  led  by  a  program  manager,  is  a  family  of  projects  that  are 
strongly  dependent,  share  common  goals,  and  lead  to  a  single  deliverable 
product or service.” 
(Patanakul  and 
Milosevic, 2009) 
“Another  case  of MPM  [multi‐project management] is  program management, 
where the projects in the group are mutually dependent, share a common goal, 
and  lead  to  a  single  deliverable  product  or  service.  In  contrast  with  MGMP 
[management  of  a  group  of  multiple  projects],  program  management  is  the 
centralized  coordinated  management  of  a  group  of  goal‐related  projects  to 
achieve the program’s strategic objectives and benefits.” 
(PMI, 2008b)  “Program  Management is  the  centralized  coordinated  management  of  a 
program  to achieve  the program’s  strategic objectives and benefits.  It  involves 
aligning multiple projects to achieve the program goals and allows for optimized 
or integrated cost, schedule, and effort.” 
LAI Whitepaper Series 
Page 9 
By  comparing  these  definitions,  five  key  aspects  of  programs  and  program  management 
emerge: 
1. A  program  consists  of multiple,  related  projects.  The  first  aspect  in which  all 
definitions for program management found in current literature agree (except for 
one)  is  that  a program  consists of multiple projects. Programs may  also evolve 
from  single  projects  as  they  become  more  complex.  The  organization  of  the 
projects within  a program  can  vary depending on  the purpose of  the program. 
Projects can be organized sequentially, run in parallel as hybrid sequential‐parallel 
models, or be organized as a network of interlinked projects. However, the most 
common  concept  of  the  organization  of  projects  within  a  program  is  an 
environment of interlinked projects. 
2. Long program duration. The second aspect focuses on the duration of a project or 
program.  Whereas  projects  are  time  constrained,  programs  in  general  do  not 
need  to have  a  fixed end date. A program  can only  come  to  an end when  the 
deliverable (e.g., a product or service)  is fully developed and handed over to the 
user/customer. In addition, some authors state that a program is also responsible 
for  the  time  after  handing  over  the  product  or  service  to  the  user.  This  may 
include, for example, deployment, operations, support, and disposal. 
3. Management  economy  of  scale.  There  are  many  tasks  and  objectives  in  the 
projects within  a program  that  are  similar. By  identifying best practices  among 
different projects and  introducing organization‐wide  learning, huge benefits can 
be gained when projects are managed in a program instead of being managed in 
isolation in a project management context. 
4. Complex value proposition. A program focuses on multiple stakeholders and has 
to satisfy a complex value proposition. While a single project may only deliver an 
output  such  as  a  product,  a  program  has  to  satisfy  the multifaceted  needs  of 
several  stakeholders.  A  program  could,  for  example,  provide  a  transportation 
solution for urban environments, while the project would deliver a train or bus for 
this purpose. 
5. Programs define their own enterprise. Based on the research undertaken by the 
LAI, the formation of a program enterprise is included in the definition of program 
management used in this thesis. The organization of each program is unique and 
established  to  satisfy  the  needs  of  all  stakeholders  in  the  best  way.  Since  a 
program has  its own program office and has  to defend decisions against undue 
influence from single stakeholders, a program has a certain degree of autonomy. 
Therefore, we define program management in the context of this whitepaper as follows: 
“Program management is defined as the management of multiple related projects and the 
resulting enterprise over an extended period of time to deliver a complex value proposition 
and utilize efficiency and effectiveness gains.”  	
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6 Overview	of	Existing	Program	Management	Guidelines	
A  number  of  industry  and  government  organizations  provide  guidelines  for  program 
management.  While  we  cannot  present  all  relevant  standards,  this  section  will  introduce 
relevant documents from the US Department of Defense, the Project Management Institute, 
and the UK Office for Government Commerce (OGC). 
 
The work on program management carried out at LAI stands  in  the context of a number of 
different  bodies  of  knowledge.  First  and  foremost,  the Department  of Defense  Instruction 
 
Figure 4: Program Management Elements according to Defense Acquisition Guidebook (DAU, 2010a) 
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5000.02 describing  the operation of  the acquisition system  (DoD, 2008). The content of  the 
DoDI  5000.02  is  supported  by  additional  detail  and  best  practices  outlined  in  the Defense 
Acquisition Guidebook (DAU, 2010a), summarized in Figure 4. 
In  addition  to  the  Guidebook,  the  Defense  Acquisition  University  also  offers  a  number  of 
courses  that  are  relevant  to program management. Among others,  these  include ACQ‐101: 
Fundamentals  of  Systems  Acquisition  Management,  ACQ‐201:  Intermediate  Systems 
Acquisition  Course,  PMT‐251:  Program  Management  Tools,  and  PMT‐352:  Program 
Management Office Course (DAU, 2010b). The course content is summarized in Figure 5. 
 
Two major, generic standards for program management exist: The PMI Program Management 
Standard, currently in its 2nd edition (PMI, 2008b), and the OGC standard Managing Successful 
Programmes, MSP (OGC, 2007). 
PMI groups program management activities into 5 program management process groups and 
12 knowledge areas (PMI, 2008b). The activities in each knowledge area are structured along 
the process groups: 
 Program management process groups: Initiating process, planning process, execution 
process, monitoring and control process and closing process 
 Knowledge areas:  Integration management, scope management, time management, 
cost  management,  quality  management,  human  resource  management, 
communication management, risk management, procurement management, financial 
management, stakeholder management and program governance. 
 
Figure 5: Selection of DAU courses and content on Program Management (DAU, 2010b) 
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The  OGC  standard  consists  of 
three major  elements  (see  Figure 
8): 
1. Transformational  Flow:  Identi‐
fying  a  program,  defining  a 
program,  managing  the 
program  tranches,  delivering 
the  capability,  realizing  the 
program benefits and closing a 
program 
2. Governance  Themes:  Organi‐
zation,  Vision,  Leadership  and 
stakeholder  engagement, 
benefits  realization 
management,  blueprint  design 
and  delivery,  planning  and 
control,  business  case,  risk 
management  and  issue 
resolution,  and  quality 
management.  
3. Program  management  principles:  Remaining  aligned  with  corporate  strategy,  leading 
change,  envisioning  and  communicating  a  better  future,  focusing  on  the  benefits  and 
threats to them, adding value, designing and delivering a coherent capability, and learning 
from experience. 
Based  on  the  recent  PMI  Role 
Delineation  Study  (PMI,  2011),  a  new 
framework  emerged  to  structure 
program management activities: The 5 
program  management  performance 
domains  (see  Figure  7).  The  program 
management  performance  domains 
are: 
 Program  strategy  alignment: 
Identifying  opportunities  and 
benefits  that  achieve  the 
organization‘s  strategic 
objectives  through  program 
implementation 
 
Figure  6:  Structure  of  the  OGC  ‘Managing  Successful 
Programmes’ standard (from OGC, 2007) 
 
Figure 7: 5 Program Management Performance Domains 
(Norman, 2011) 
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 Program  benefits management:  Defining,  creating, maximizing,  and  sustaining  the 
benefits provided by programs. 
 Program  stakeholder  engagement:  Capturing  stakeholder  needs  and  expectations, 
gaining and maintaining stakeholder support, and mitigating / channeling opposition 
 Program  governance:  Establishing  processes  and  procedures  for  maintaining  pro‐
active  program  management  oversight  and  decision‐making  support  for  applicable 
policies and practices throughout the entire program life cycle. 
 Program  lifecycle  management:  Managing  all  the  program  activities  related  to 
program definition, program benefits delivery and program closure 
Another relevant resource for Program Management is the project management literature, as 
programs  often  contain  a  large  number  of  projects  that must  be  guided  and  coordinated 
thorough  program  management.  Two  major  overlapping  frameworks  exist:  the  Project 
Management  Institute with  the Project Management Body of Knowledge  (PMI, 2008a), and 
the PRINCE2 framework developed  in the UK by the Office of Government Commerce (OGC, 
2009).  Fundamentally,  both  provide  scalable  and  detailed  project management  guidelines. 
Whereas  the  PMI  approach  places more  emphasize  on  the  different  knowledge  areas  and 
application  processes  of  project  management  (such  as  scope  and  time  management),  the 
PRINCE2  approach  focuses  more  on  managing  project  stages  and  their  transitions.  The 
content of the guidelines is summarized in Table 2. 
The  following  sections  will  discuss  the  contributions  that  LAI  research  has  made  to  the 
management of  large‐scale engineering programs. The structure of  the LAI contributions do 
not follow any particular program management standard, but will be mapped to the program 
management standards and models discussed before for reference. 
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Table 2: Comparison of Project Management Standards 
Content  of  PMI  Project  Management  Body 
of Knowledge (PMI, 2008a) 
Content  of  OGC  PRINCE2  Standard  (OGC, 
2009) 
 Project Life Cycle and Organization: Project 
phases, stakeholders, organizational 
integration 
 Project Management Processes: Project 
initiating, planning, executing, monitoring and 
closing 
 Project Integration Management: Project 
charter, management plan, coordination of 
processes 
 Project Scope Management: Requirements, 
scope, WBS, verify and control scope 
 Project Time Management: Define and 
sequence activities, estimate resources and 
duration, develop and control schedule 
 Project Cost Management: Estimate costs, 
determine and control budget 
 Project Quality Management: Plan quality, 
quality assurance and control 
 Project HR Management: HR plan, acquire, 
develop and manage project team 
 Project Communication Management: 
Stakeholders, communication plan, 
information distribution and reporting, 
stakeholder expectations 
 Project Risk Management: Plan, identify, 
analyze, mitigate, monitor and control risks 
 Project Procurement Management: Plan, 
conduct, administrate and close procurement 
 Project Management Principles: Continued 
business justification, learning from 
experience, defined roles and responsibilities, 
manage by stage, manage by exceptions, focus 
on product, tailor process 
 Project Management Themes: Business case, 
organization, quality, plans, risk, change, 
progress 
 Starting up a project: Project manager and 
team appointment, project description, 
project approach 
 Initiating a project: Project planning, business 
case and risk analysis, project controls, project 
initiation document 
 Directing a project: Authorizing initiation, 
project and stages, giving ad‐hoc directions, 
confirming project closure 
 Controlling a stage: Work packages, progress 
assessment, project issues, reviewing status, 
reporting, correct or escalate issues, receive 
completed work package 
 Managing stage boundaries: Planning stages, 
updating project plan and business case, 
updating risk log, report stage end 
 Managing product delivery: Linking project 
and team leaders by accepting, executing and 
delivering work packages 
 Closing a project: decommissioning project, 
identify follow‐on actions, project review 
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7 Program	Management	within	the	Scope	of	LAI’s	Research	
7.1 Structure	of	LAI	Program	Management	Framework	
The research summarizes in this paper focusses on the early phases of program management, 
up to  the start of production. Significant part of programs may  lie  in  those  life cycle phases 
not addressed by  this document. However,  the overall program organization and enterprise 
management aspects are still relevant for these phases. 
Figure  8  structures  Program  Management  along  four  main  activities  that  will  be  used  to 
summarize  the  related  LAI  research:  Program  Organization  and  Enterprise  Management; 
Scoping,  Planning  &  Contracting;  Technology  Integration;  Product  Design;  and  Production, 
Use,  Service  and  Decommissioning.  As  this  document  focuses  on  the  design‐  and 
development‐related phases of Program Management,  the Production phase  and  following 
life  cycle phases  are not within  its  scope. While  the model provides  a  logical  structure  for 
important  processes,  it  does  not  represent  a  strict  ‘timeline’  for  the  execution.  While  for 
example cost estimation is important when evaluating different proposals during contracting, 
it  is  also  important  to  update  program  plans  during  technology  development  and  product 
design.  Programs  can  be  expected  to  go  through  several  spirals  of  planning,  technology 
Figure 8: Aggregated Structural View of Program Management 
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integration  and  design.  Each  of  the  four  main  activities  contains  a  number  of  core 
competencies that are discussed  in  the  following subsection. The LAI research contributions 
are mapped onto these core competencies in section 7. 
The  framework  consists  of  four  main  elements:  Program  organization  and  enterprise 
management;  Scoping,  planning  and  contracting;  Technology  development;  and  Product 
design. This framework covers a program from the decision for material development to the 
start of production. The framework focuses on the processes and organizational practices that 
are  important for the successful program execution from both a government Program Office 
perspective, as well as program management from the contactors perspective (see Figure 9). 
Whereas some practices  in the model explicitly focus on the  interaction between and within 
the  government  and  the  main  contractor,  many  recommendations  are  also  valid  for  the 
extended  program  enterprise.  That  is,  the  recommendations  are  also  valid within  and  for 
interactions between the main contractor and the system suppliers, the system suppliers and 
their suppliers and so forth. 
 
The LAI research does not  follow any particular program management standard, but can be 
mapped onto the existing standards (see Table 3). 
   
 
Figure 9: Simplified Representation of Program Enterprise Stakeholders 
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Table 3: Mapping of LAI Program Management Elements to Existing Standards 
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Managing Successful Programmes (OGC, 2007)        
Transformational Flow X       
Governance  X       
Program Management Principles X       
PMI Program Management Standard, 2nd edition (PMI, 2008b)        
Program management process groups X       
Program management knowledge areas X       
PMI Program Management Performance Domains (Norman, 2011)        
Program strategy alignment X       
Program benefits management X  X     
Program stakeholder engagement X  X     
Program governance  X       
Program lifecycle management   X  X  X 
7.2 Overview	of	Program	Management	Core	Competencies	
In  general,  the  Program  Management  function  coordinates  the  transformation  of  various 
input factors, such as stakeholder needs, technology, competitive actions, process definitions, 
organization,  skills, manpower, allocated budget,  regulations etc.,  into  the  final product, an 
operational  system.  There  are  many  ways  to  structure  the  program  “black  box”.  The 
representation in Figure 8 is clustered around the core competencies of a program enterprise 
to  successfully  deliver  the  operational  system,  given  a  certain  set  of  input  factors,  or 
resources.  These  consist  of  the  four  main  areas  of  Program  organization  and  enterprise 
management; Scoping, planning & contracting; Technology development; and Product design. 
As  the  LAI  research  focuses  on  the  early  phases  of  a  system’s  life  cycle,  the  phases  of 
production, use, service, refurbishment and decommissioning are not covered in this model.  
Program  Organization  and  Enterprise  Management  consists  of  two  main  parts:  Program 
organization  (8.1)  focuses  on  the  practices  to  efficiently  execute  a  program  between  the 
government  program  office,  the  main  contractor  and  the  system  suppliers.  Program 
Enterprise Management (8.2) addresses more generally those aspects that are  important  in 
J. Oehmen, E. Rebentisch and K. Kinscher: Program Management 
Page 18 
creating, understanding and  improving  large and complex enterprises. Program organization 
encompasses activities such as 
 Integrating and leading the program organization (8.1.1): This section addresses how 
the main organizations of the program enterprise, i.e. program office, main contractor 
and  system  suppliers,  interact most  effectively,  and how  this  complex organization 
can be managed. 
 Stakeholder engagement (8.1.2): Programs are always dynamic, as even the shortest 
programs  usually  cover  several  years.  Stakeholder  needs  and  the  program 
environment  continually  change,  and  stakeholder  engagement  is  key  to  integrate 
changing stakeholder needs in the program, as well as allow the stakeholders to make 
informed  decisions  on  the  program  (e.g.  cost/benefit  tradeoffs  for  changing 
requirements, renewal or extension of budgets etc.). 
 Progress monitoring and management (8.1.3):  It addresses the need to understand, 
track  and manage  the  progress  of  the  program  and  informs  the  corrective  actions 
when necessary. Earned Value Management (EVM) is one example of such a tool. 
 Risk  management  (8.1.4):  This  is  an  activity  that  makes  the  key  program  risks 
transparent, ensures that  the understanding of risks  is closely  linked  to the decision 
making process,  strives  to  reduce uncertainty as much as possible, and account  for 
residual uncertainty and risk with robust processes and systems. 
 Project management  (8.1.5):  The  activities  include managing  the  execution  of  and 
transition between the different phases of the program, as well as the management 
of  scope,  time,  budget  and  quality  of  the  program  (see  Table  2  for  a  detailed 
summary). 
 Multi‐project coordination (8.1.6): In addition to the challenges of managing a single 
project, program offices execute several projects in parallel, as well as contractors and 
suppliers on  the different  levels also usually have more  than one project  that  they 
work  on  in  parallel.  This  generates  specific  challenges,  such  as  the  allocation  of 
resources,  especially  the  staffing  of  the  different  projects  in  parallel  along  their 
specific life cycles. 
The  category  of  Program  Enterprise  Management  (8.2)  contains  the  following  core 
competencies: 
 Developing  intellectual  capital  (8.2.1):  Companies  and  government  organizations 
must provide incentives to their employees to develop deep technical knowledge and 
expertise in relevant areas. This includes encouraging and rewarding life‐time careers 
as technical experts, for example through technology‐oriented career towards senior 
engineers. 
 Building and transforming the program enterprise (0): Architecting the enterprise of 
both public (government) and private (companies) organizations that are  involved  in 
executing  the  program  and  creating  stakeholder  value.  Transforming  existing 
LAI Whitepaper Series 
Page 19 
enterprises  along  an  enterprise  transformation  roadmap  to  re‐align  them  with 
stakeholder needs and optimize the value flow throughout the enterprise. 
 Understanding  the  program  enterprise  (8.2.3):  Assessing  existing  program 
enterprises  to  benchmark  them  against  best  practices  and/or  other  program 
enterprises, as well as to uncover areas for improvement. 
 Learning  and  improving  in  the  program  enterprise  (Error!  Reference  source  not 
found.): Successfully managing continuous improvement and organizational change in 
complex enterprises. 
During  Scoping,  Planning  &  Contracting  (8.3),  the  user  needs  are  translated  into  a  legal 
contract between  the program office and  the main contractor. As part of  this,  the  life cycle 
strategy  for  the  entire  program  is  planned  and  codified,  spanning  system  development, 
technology transition, operational use and sustainment, as well as future technology refresh 
and ultimate system disposal. This step includes the following activities: 
 Stakeholder  needs  &  requirements  definition  (8.3.1):  The  stakeholders  in  large 
programs are numerous and varied, and so are the resulting needs. Stakeholders from 
different areas – government, congress, users, general public, contractors etc. – and 
different  levels of the hierarchy – top management to shop floor – have to be taken 
into  account.  This  requires  a  sophisticated  process  for  eliciting  and  aligning  these 
diverse needs. 
 Managing  trade‐offs  (8.3.2):  During  the  specification  of  the  final  requirements, 
conflicting  requirements  have  to  be  traded  against  each  other.  This  includes  for 
example trade‐offs regarding cost, schedule, performance and risk requirements. The 
management  of  trade‐offs  must  also  include  re‐visiting  and  re‐negotiating 
requirements where necessary, in order to assure that the baseline requirements are 
realistic. 
 Cost estimation & life cycle costing (8.3.3): Before a budget is allocated, the resource 
requirements in term of cost, schedule, manpower, facilities and other resources has 
to be forecasted. This  involves a probability‐based assessment of these resources so 
an  informed  decision  can  be  made  in  the  following  step  regarding  the  type  and 
content of the contract. 
 Incentive alignment, contract negotiation & conclusion (0): Contracting under  large 
program  risks  is  a  very  challenging  task.  Based  on  the  cost  (and  other  resources) 
probability  distributions,  an  adequate way  of  sharing  risk  (cost  overrun  relative  to 
baseline)  and  profit  (cost  savings  relative  to  baseline)  has  to  be  developed.  This 
should  allocate  the  responsibility  for  carrying  risk  consequences  according  the 
responsibility  for  the  risk  sources,  or  create  incentives  to  accept  external  risks. An 
important part of  this process  is understanding and aligning  incentives between  the 
program office and the contractors, as well as between contractor and  its suppliers. 
Incentives  must  include  guidelines  on  how  to  share  benefits  from  local  and 
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enterprise‐level  improvements,  improvements  strategies,  as  well  as  guidelines  for 
recovering stressed relationships. 
During  Technology  Integration  (8.4),  technologies  for  the  design  phase  are  selected  and 
integrated into the program. The readiness of low‐maturity technologies may be increased in 
parallel  technology development  tracks  to a  level  that  is  suitable  for  their  introduction  into 
the design process. It includes the following activities: 
 Technology  maturation  monitoring  (8.4.1):  The  main  objective  is  to  develop 
technologies  to  a  level where  the main  risks  regarding  their  cost  and performance 
have  been  eliminated  and  they  are  fit  to  be  integrated  into  an  overall  system. 
However, assessing the maturity level of a technology is not a trivial task, as certainty 
regarding its development status may be difficult to establish. 
 Technology transition management (8.4.2): This process addresses the integration of 
technologies that just reached sufficient maturity levels at R&D facilities into existing 
design and production processes at the main contractor and its suppliers. 
In Product Design  (8.5),  the  system  integration and  its components are  specified  to a  level 
that makes it fit for production. It consists of the following activities: 
 Product  Design  team  organization  (Error!  Reference  source  not  found.):  Product 
Design  is  a  complex  task  that  relies  heavily  on  the  integration  of  deep  domain 
knowledge  from  various  areas.  This  places  high  requirements  not  only  on  the 
leadership  of  PD  teams,  but  also  on  the  team members  and  the  organization  that 
provides  them.  In  addition,  integrated  product  teams  for  example  bridge  the  gap 
between different organizations. 
 Integrated product and process development  (8.5.2): As  requirements and systems 
vary,  the  PD  process  has  to  be  adapted  accordingly.  This  is  closely  linked  to  the 
optimization of  the  value  stream,  for  example with  value  stream mapping  and  the 
elimination of waste, as well as the selection of an appropriate development strategy, 
such as a waterfall model or set‐based design. 
 Product Design and System Engineering best practices (Error! Reference source not 
found.): Some organizational  concepts as well as processes have been  identified as 
especially  important for success. These are summarized  in best practices that can be 
used for an internal benchmarking and to identify opportunities for improvement. 
 Monitoring Product Design progress  (8.5.4): Monitoring progress during PD  can be 
particularly  challenging,  as  many  iterations  and  re‐work  of  “finished”  components 
may occur. Therefore,  to allow  for a better management of  the process,  the use of 
appropriate KPIs and leading indicators is very important. 
 Product architecting (0): The architecture of a product has important implications on 
the  fulfillment  of  customer  requirements  (e.g.  modularity  to  allow  for  partial  and 
continuous  upgrades  during  the  life  cycle,  decoupling  of  technology  development 
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cycles etc.). It also has a significant influence on how the PD process can be organized 
most effectively. 
 Value Stream Optimization (0): The creation of stakeholder value is the ultimate goal 
in  product  design.  Several  tools  from  Lean  Product  Development  are  available  to 
model and improve the flow of value while eliminating waste. The challenge lies in the 
identification  of  value  and  discerning  wasteful  activities  from  necessary,  but  non‐
value creating activities. 
 Product Design  strategy  (8.5.7): A number of  strategies or process  families  can be 
chosen for a design that have strong implications for all other program processes and 
the  way  that  users  and  customers  are  integrated.  These  include  evolutionary 
acquisition, waterfall model and set‐based design.  
 Testing  and  prototyping  (8.5.8):  This  activity  is  relevant  both  to  technology 
development as well as product design.  In technology development, the  testing and 
prototyping would  focus on single components or  technologies, whereas  in product 
design,  the entire  system  (or major components) would be  tested. This  is  the main 
activity to verify that a certain performance  level has been reached, and component 
and system requirements are met. Developing testing and prototyping protocols that 
assure a necessary level of certainty while minimizing cost is a very challenging task. 
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8 LAI’s	Insights	on	Program	Management	
8.1 LAI’s	Insights:	Program	Organization	
In  the  following,  the LAI  insights  regarding  the different areas of program organization and 
enterprise management are briefly summarized. 
8.1.1 Integrating	and	leading	the	program	organization	
This  section addresses how  the main organizations of  the program  enterprise,  i.e. program 
office, main contractor and system suppliers,  interact most effectively, and how this complex 
organization can be managed. 
Publication Title & Synopsis Citation & 
Download Link 
Stanke, A. K. (2006) Creating High Performance Enterprises, PhD Thesis, LAI and 
Massachusetts Institute of Technology. 
(Stanke, 2006)
Download Link 
There are a small number of exceptional programs that have managed to meet all of 
their commitments in terms of cost, schedule, and technical performance 
simultaneously. This work explores these programs on a case‐by‐case basis. Best 
practices from these programs are organized into a framework of factors that 
differentiate these high performing programs from the majority of others that struggle 
in the same environment. These factors are: 1. Distributed Leadership Action: 1.1 
Boundary spanning activity across organizations in the enterprise; 1.2Developing and 
utilizing a social network; 1.3 Developing and sustaining extensive customer 
interactions; 1.4 Fostering and maintaining personal accountability of plans and 
outcomes; 2. Informal Structures: 2.1 Boundary spanning activity with the enterprise 
environment; 2.2 Encouragement for open information sharing; 2.3 Veteran core 
group to institutionalize behavior; 3. Formal Structures: 3.1 Balanced risk through work 
share and teaming arrangements; 3.2 Common contract structure; 3.3 Standardized 
program management practices (metrics and reporting system) 
 
Wirthlin, J. R. (2009) Identifying Enterprise Leverage Points in Defense Acquisition 
Program Performance, PhD Thesis, LAI and Massachusetts Institute of Technology. 
(Wirthlin, 
2009) 
Download Link 
The program management office on the government side has a decisive influence on 
the performance of a program. This work explores program office management 
practices. Based on interviews with senior program managers and decision makers at 
the Air Force, key decisions and principles of running a program office were collected. 
A simulation model was set up to explore the impact that these decisions and 
principles had on the duration of a program to start of production, regarding both the 
average duration as well as the variation in duration. Of the 20 possible actions, 
combined actions showed the biggest impact. The top five single actions to reduce 
overall program duration were 1. Ability to kill programs at milestones; 2. Guaranteed 
funding stability; 3. Reduction of technical uncertainty; 4. Improve success at Critical 
Design Reviews and 5: Eliminate wait time for Acquisition Panel activities. 
 
Morgan, S. (1999) The Cost and Cycle Time Implications of Selected Contractor and Air 
Force System Program Office Management Policies during the Development Phase of 
Major Aircraft Acquisition Programs, Master Thesis, LAI and Massachusetts Institute of 
Technology. 
(Morgan, 
1999) 
Download Link 
This work develops a different simulation model that analyzed government program 
office management policies and especially workforce development and staffing policies 
The focus was again the analysis on the impact on program schedule. The main 
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findings were: 1. There is a strong dependence between government program office 
performance and contractor performance; 2. Project compression, i.e. schedule 
reduction, is difficult to achieve by increasing the workforce beyond a certain limit; 3. 
High workforce turnover is detrimental to program success; 4. Low military tenure is 
detrimental to program success; and 5. Government program office workforce size is 
critical for success. 
McNutt, R. T. (1998) Reducing DoD Product Development Time: The Role of the 
Schedule Development Process, PhD Thesis, LAI and Massachusetts Institute of 
Technology. 
(McNutt, 
1998) 
Download Link 
The issue of schedule overruns in programs is further explored in this work, based on 
detailed interviews with key stakeholders from the Pentagon, program offices and 
industry contractors. The aim was to identify the key reasons for schedule overruns 
and develop recommendations for improvements. The main issues leading to long 
program schedules are 1. Lack of leadership on cycle time; 2. Lack of schedule‐related 
information and tools; 3. Lack of schedule‐based incentives; and 4. Overriding 
influence of funding‐related constraints. The derived recommendations are 1. Provide 
clear leadership on cycle time reduction; 2. Develop and use schedule‐based 
information; 3. Provide incentives for cycle time reduction; and 4. Mitigate funding‐
based constraints on development projects 
 
8.1.2 Stakeholder	engagement	
Programs  are  always  dynamic,  as  even  the  shortest  programs  usually  cover  several  years. 
Stakeholder  needs  and  the  program  environment  continually  change,  and  stakeholder 
engagement  is key to  integrate changing stakeholder needs  in the program, as well as allow 
the stakeholders  to make  informed decisions on  the program  (e.g. cost/benefit  tradeoffs  for 
changing requirements, renewal or extension of budgets etc.). 
Publication Title & Synopsis  Citation & 
Download Link 
McKenna, N. (2006) The Micro‐foundations of Alignment among Sponsors and 
Contractors on Large Engineering Projects, Cambridge, MA, Master's thesis, MIT and 
LAI. 
(McKenna, 
2006) 
Download Link 
A contributing factor to the cost, schedule and performance challenge of large projects 
is that the project enterprise is created by separate firms being brought together by 
the project sponsor. Success requires multiple firms working together to efficiently 
create complex product systems. In an attempt to improve project outcomes, sponsors 
often endeavor to create “alignment” between themselves and their key contractors. 
In practice, alignment has proved difficult to create and to sustain. This research 
explores the policies and actions taken by firms that give rise to alignment. The large 
engineering projects studied for this research were offshore oil and gas field 
developments. The research revealed that alignment is founded on the collective 
understanding of the project, incorporating the firm's separate interests, and inter‐firm 
trust. Furthermore the two antecedents of alignment act together to form a self‐
enforcing alignment mechanism. Six factors (system architecture, organizational 
design, contract design, risk, metrics and incentives) were identified that establish the 
inter‐firm interactions through which collective understanding and inter‐firm trust are 
created. These findings are organized into a framework that guides policy selection 
with a view to enabling the generation, and sustainment, of alignment. 
 
McVey, M. E. (2002) Valuation Techniques for Complex Space Systems: An Analysis of a 
Potential Satellite Servicing Market Cambridge, MA, Master's thesis, LAI and MIT. 
(McVey, 2002)
Download Link 
Current financial valuation techniques fail to capture several important aspects of   
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technical projects, including flexibility and the interface between economics and 
technology. Additionally, valuations rarely aid in the process of determining which 
service or product provides value to both the client and the provider. This thesis 
presents a new valuation framework that accounts for these downfalls by breaking the 
valuation analysis into two distinct parts: the client’s value and the provider’s value. 
The client value analysis is a necessary step in determining the provider’s value, as it 
provides the basis for the revenue the provider will generate as well as an idea of 
which type of service or product provides the most value to the client. As a viable 
market does not exist without both a client and a provider, it is necessary to look at a 
project from both perspectives. The valuation framework is used to analyze the 
commercial geosynchronous satellite servicing market.  
8.1.3 Progress	monitoring	and	management	
This area addresses the need to understand, track and manage the progress of the program 
and  informs the corrective actions when necessary. Earned Value Management (EVM)  is one 
example of such a tool. 
Publication Title & Synopsis Citation & 
Download Link 
Blackburn, C. D. (2009) Metrics for Enterprise Transformation, Cambridge, MA, 
Master's thesis, MIT and LAI. 
(Blackburn, 
2009) 
Download Link 
The objective of this thesis is to depict the role of metrics in the evolving journey of 
enterprise transformation. Two case studies were performed, considering: 1. The 
implementation of a bottom‐up measurement system to drive transformation and 2. 
The effect of a top‐down corporate measurement system on the enterprise. The Lean 
Advancement Initiative's Enterprise Transformation Roadmap was used as a method 
for depicting how performance measurement can help enable enterprise 
transformation. The implications of research in metrics for enterprise transformation 
span across three areas: 1. The extensive literature reviews provide an academic 
contribution for performing enterprise and measurement research; 2. A common 
language and framework for exploring measurement problems is depicted for 
practitioners through the case study analysis; and 3. A connection between enterprise 
measurement and enterprise transformation is established to drive future 
transformation success. 
 
Whitaker, R. B. (2005) Value Stream Mapping and Earned Value Management: Two 
Perspectives on Value in Product Development, Cambridge, MA, Master's thesis, MIT 
and LAI. 
(Whitaker, 
2005) 
Download Link 
The concepts of value and value stream are crucial to the philosophy of Lean, and a 
better understanding of how these concepts relate to product development (PD) is 
essential for the creation of a Lean PD strategy. This thesis focuses on value by looking 
at PD processes through two different value perspectives: Product Development Value 
Stream Mapping and Earned Value Management. Product Development Value Stream 
Maps (PDVSMs) were created for two different PD projects, and the tasks from the 
maps were analyzed for how they each create value. The official value measurement 
for the two projects, Earned Value Management System data, was analyzed and 
compared to the PDVSMs. This comparison of the two value perspectives proved 
valuable, as it showed that despite some misalignments, they are congruent. The 
comparison also highlighted several flaws in EVMS. A combined EVMS/PDVSM hybrid 
management tool is proposed and discussed. 
 
LAI Whitepaper Series 
Page 25 
Paduano, R. (2001) Employing Activity Based Costing and Management Practices 
Within the Aerospace Industry: Sustaining the Drive for Lean, Cambridge, MA, Master's 
thesis, MIT and LAI. 
(Paduano, 
2001) 
Download Link 
The case studies contained in the thesis have illustrated several aspects of Activity‐
based costing and management (ABCM) implementation within one of the largest 
facilities of the largest aerospace and defense sector company in the United States. 
What started as a tool to support the manufacturing environment by providing a link 
between manufacturing performance and financial benefits or losses, has the potential 
to migrate to a more strategic role, playing a central theme in the cost management 
strategy of the company. Barriers to implementation include poor upper management 
support, and continuous resistance in changing the culture of the employees affected 
by the implementations, especially those that belong to the finance and accounting 
departments. Enablers to widespread implementation are education, whereby the 
company’s employees are exposed to the concepts of ABCM, understanding the 
benefits to be gained from widespread implementation, and communication. 
Continuous feedback provides a situation where the ABCM initiative does not get 
classified as another highly publicized and short‐lived management optimization 
initiative. At the facility level, application of ABCM has shown an improvement in 
efficiency, and a reduction of the cost of quality. 
 
8.1.4 Risk	management	
This  is  an  activity  that  makes  the  key  program  risks  transparent,  ensures  that  the 
understanding  of  risks  is  closely  linked  to  the  decision  making  process,  strives  to  reduce 
uncertainty  as much  as  possible,  and  account  for  residual  uncertainty  and  risk with  robust 
processes and systems. 
Publication Title & Synopsis  Citation & 
Download Link 
Oehmen, J. & Rebentisch, E. (2010) Risk Management in Lean PD. LAI Paper Series 
"Lean Product Development for Practitioners". Cambridge, MA, LAI and MIT. 
(Oehmen and 
Rebentisch, 
2010b) 
Download Link 
The two core challenges of risk management are finding the optimum balance a) 
between the cost of carrying risks vs. the cost of mitigating risks and b) between a risk 
that is taken with a certain development project and the return that is expected from 
the project. This whitepaper summarizes the work conducted at LAI to‐date on risk 
management. It contains a summary description of the ISO 31000 risk management 
process, a discussion of how these process steps can be adapted to development 
programs, an overview of risk management methods, as well as a review of past LAI 
research on risk management methods and processes, management of uncertainty, 
real options theory and portfolio‐level risk management. 
 
Oehmen, J., Ben‐Daya, M., Seering, W. & Al‐Salamah, M. (2010) Risk Management in 
Product Design: Current State, Conceptual Model and Future Research. Proceedings of 
the ASME 2010 International Design Engineering Technical Conferences & Computers 
and Information in Engineering Conference IDETC/CIE 2010 
(Oehmen et 
al., 2010) 
Request at LAI 
This publication expands the discussion of risk management methods currently 
discussed in the literature. It gives an overview of the product development oriented 
risk management literature along the seven process steps of 1. Communication and 
consultation, 2. Establishing the context, 3. Risk identification, 4. Risk analysis, 5. Risk 
evaluation, 6. Risk treatment and 7. Monitoring and review. 
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Oehmen, J. & Ben‐Daya, M. (2010) A Reference Model for Risk Management in Product 
Development Programs. Research Paper of the MIT‐KFUPM Center of Clean Water and 
Energy. Cambridge and Dhahran, MIT and KFUPM. 
(Oehmen and 
Ben‐Daya, 
2010) 
Request at LAI 
This research report discusses in detail the risk management of complex engineering 
programs. It contains an overview of several risk management process frameworks, a 
detailed review of the ISO 31000 risk management guidelines, a discussion of how risk 
management can be executed in different phases of a program, and how these results 
can be integrated, as well as a detailed discussion of possible risks and mitigation 
measures for the different phases of a program. 
 
Oehmen, J., Seering, W.: Risk‐Driven Design Processes – Balancing Efficiency with 
Resilience in Product Design. In: Birkhofer, H. (ed.) The Future of Design Methodology. 
Springer, London (2011) 
(Oehmen and 
Seering, 2011) 
Request at LAI 
In this book chapter, the authors argue that modern risk management should focus on 
achieving four major goals: 1. Create transparency regarding risks; 2. Make decisions 
based on risk knowledge; 3. Minimize uncertainty; and 4. Create a resilient 
organization. The chapter links those goals to classic risk management processes but 
ultimately argues that risk management and program management must become one 
overall process. 
 
The following documents are covered by the LAI Risk Management Whitepaper (see 
above) 
Wagner, C. (2007) Specification Risk Analysis: Avoiding Product Performance 
Deviations through an FMEA‐based Method. Munich and Cambridge, Technical 
University of Munich and LAI. 
 
 
(Wagner, 
2007) 
Download Link 
Meeting specifications during the design phase is crucial for the later success of a 
product. The research analyzes the characteristics of this design phase from a risk 
management perspective. It develops 24 requirements for a method to manage the 
risk of not achieving specifications, and based on these requirements, develops a risk 
management tool following the FMEA process. It identifies, assesses, and ranks 
product specifications that are challenging to achieve. It avoids product deficiencies 
and provides a systematic approach to develop appropriate mitigation measures. Thus, 
the method seeks to prevent time and cost‐consuming changes at a later point. 
 
Madachy, R. & Valerdi, R. (2010) Automating Systems Engineering Risk Assessment. 
Proceedings of the 8th Conference on Systems Engineering Research, Hoboken, NJ, 
March 17‐19 2010. 
(Madachy and 
Valerdi, 2010) 
Download Link 
This paper describes an automated expert system tool, Expert COSYSMO. It is a 
knowledge‐based method for systems engineering risk assessment and mitigation. It is 
an extension of the COSYSMO cost model which supports PD project planning by 
identifying, categorizing, quantifying, and prioritizing system‐level risks and project 
execution by providing mitigation advice. The knowledge base codifies the experience 
of seasoned systems engineering practitioners to identify and quantify risks, and 
provide risk mitigation advice for users to help develop their project‐specific mitigation 
plans. 
 
Oehmen, J. (2005) Approaches to Crisis Prevention in Lean Product Development by 
High Performance Teams and through Risk Management. Munich and Cambridge, 
Technical University of Munich and LAI. 
(Oehmen, 
2005) 
Download Link 
This thesis reviews the pre‐ISO 31000 literature on PD risk management and develops 
a process framework similar to that introduced by ISO. The publication also contains an 
overview of PD‐related risk management methods for every risk management process 
step. 
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Browning, T. R., Deyst, J. J., Eppinger, S. D. & Daniel E. Whitney (2002) Adding Value in 
Product Development by Creating Information and Reducing Risk. IEEE Transactions on 
Engineering Management, 49, 443‐458. 
(Browning et 
al., 2002) 
Download Link 
This publication develops the “risk value method” to link the probability distribution of 
performance outcomes in PD projects with the customer utility function. As design 
work proceeds, certainty increases surrounding the ability of the evolving product 
design (including its production process) to be the final design (i.e. technical 
performance risk decreases). The proposal is that making progress and adding 
customer value in PD equate with producing useful information that reduces 
performance risk. The risk value method integrates current approaches such as 
technical performance measure tracking charts and risk reduction profiles. 
 
Bresnahan, S. M. (2006) Understanding and Managing Uncertainty in Lean Aerospace 
Product Development. Master's Thesis. Cambridge, Massachusetts Institute of 
Technology. 
(Bresnahan, 
2006) 
Download Link 
This thesis explores the role of uncertainty in lean product development, demonstrates 
the relationship between risk mitigation activities and the generation of customer 
value in the design and development process, and provides guidelines for completing 
these activities in a manner that reduces cycle time, assures quality, and makes the 
most efficient use of company resources. Product development teams that undertake 
aggressive and rigorous activities to identify uncertainties and risk ultimately 
encounter fewer problems and unplanned rework. These teams complete their project 
at an overall lower cost than the shortsighted teams who spend less to address 
uncertainty and risk, but meet greater problems later in the process. The thesis 
contains a list of recommended risk‐related criteria for different stage gates. 
 
Mikaelian, T. (2009) An Integrated Real Options Framework for Model‐based 
Identification and Valuation of Options under Uncertainty. Cambridge, Massachusetts 
Institute of Technology. 
(Mikaelian, 
2009) 
Download Link 
This PhD thesis focuses on flexibility as an important means of managing uncertainties 
and leverages real options analysis that provides a theoretical foundation for 
quantifying the value of flexibility. Complex systems and enterprises, such as those 
typical in the aerospace industry, are subject to uncertainties that may lead to 
suboptimal performance or even catastrophic failures if unmanaged. This work 
introduces an Integrated Real options Framework (IRF) that supports holistic decision 
making under uncertainty by considering a spectrum of real options across an 
enterprise. 
 
Wirthlin, J. R., Seering, W. & Rebentisch, E. (2008) Understanding Enterprise Risk 
Across an Acquisition Portfolio: A Grounded Theory Approach. Seventh National 
Symposium on Space Systems Engineering & Risk Management, Los Angeles, CA, 
February 26‐29, 2008. 
(Wirthlin et 
al., 2008) 
Download Link 
This publication analyses the current state of the art regarding portfolio level risk 
management in Air Force acquisition programs. Data collected from portfolio 
managers working at multiple levels of the system suggest that most are unable to 
articulate the risk carried by their portfolio of product development activities or what 
this means to them. However, the same interviews suggest they strongly desire this 
capability. From a review of the applicable literature in the areas of risk, product 
development (acquisition) and product portfolio management, portfolio‐level risk 
applications are found to be sparse and ill‐conceived. While portfolio leaders are 
expected to live within the resources available, they have few effective levers of 
control to influence portfolio performance. 
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8.1.5 Project	management	
The activities  include managing the execution of and transition between the different phases 
of the program, as well as the management of scope, time, budget and quality of the program 
(see Table 2 for a detailed summary). 
There is no specific LAI work in project management as such. The following references are to 
two of the standard project management processes, the Project Management Institute (PMI) 
guidelines, as well as the PRINCE2 project management framework. 
Publication Title & Synopsis Citation & 
Download Link 
Project Management Institute (2008): A guide to the project management body of 
knowledge (PMBOK guide), Drexel Hill, PA. 
(PMI, 2008a) 
Link to PMI 
The PMI guidelines address the following topics: Project Life Cycle and Organization; 
Project Management Processes; Project Integration Management; Project Scope 
Management; Project Time Management; Project Cost Management; Project Quality 
Management; Project HR Management; Project Communication Management; Project 
Risk Management; and Project Procurement Management. 
 
Office of Government Commerce (2009): Managing Successful Projects with PRINCE2, 
London, The Stationary Office. 
(OGC, 2009) 
Link to OGC 
The PRINCE2 project management guidelines contain the following topics: Project 
Management Principles; Project Management Themes; Starting up a project; Initiating 
a project; Directing a project; Controlling a stage; Managing stage boundaries;  
Managing product delivery; and Closing a project. 
 
8.1.6 Multi‐project	coordination	
In addition  to  the  challenges of managing a  single project, program offices  execute  several 
projects  in parallel, as well as  contractors and  suppliers on  the different  levels also  usually 
have more than one project that they work on  in parallel. This generates specific challenges, 
such as the allocation of resources, especially the staffing of the different projects  in parallel 
along their specific life cycles. 
Publication Title & Synopsis Citation & 
Download Link 
Herweg, G. M. & Pilon, K. E. (2001) System Dynamics Modeling for the Exploration of 
Manpower Project Staffing Decisions in the Context of a Multi‐Project Enterprise, 
Master Thesis, LAI and Massachusetts Institute of Technology. and: 
Wright, M. R. (2003) Strategies for dealing with instabilities in a complex, multi‐project 
product development system engineering environment, Master Thesis, LAI and 
Massachusetts Institute of Technology. 
(Herweg and 
Pilon, 2001) 
Download Link
(Wright, 2003) 
Download Link 
Project decisions may be made on a project to project basis and often neglect to 
account for the complex interactions that exist between projects. Total workload and 
resource‐usage are often not stable. In most environments, resources are limited, and 
thus have to be dynamically allocated according an ever‐changing overall project 
situation. Often the current decision process results in a less than optimal return to the 
corporation. This return may not only be measured financially, but also in terms of 
organizational capability or intellectual capital. These works explore the effects of 
manpower decisions as well as other decisions in a multiple engineering project 
setting. Based on case studies, system dynamics models were developed to explore 
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different options in regard to decision making in a multi‐project environment. The 
recommendations are: 1. Short‐term: 1.1 Limit overtime; 1.2 Keep project priorities 
stable; 1.3 Outsourcing; 2. Mid‐term: 2.1 Develop detailed plans to ramp‐up and ramp‐
down staffing levels at the begin and end of projects; 2.2 Cancel troubled projects early 
in their lifecycle; 3. Long‐term: 3.1 Quality improvement; 3.2 Assess new projects also 
based on the intellectual capital that they generate; 3.3 Schedule buffer between 
projects 
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8.2 LAI’s	Insights:	Enterprise	Management	
8.2.1 Developing	intellectual	capital	
Companies  and  government  organizations  must  provide  incentives  to  their  employees  to 
develop deep technical knowledge and expertise  in relevant areas. This  includes encouraging 
and rewarding life‐time careers as technical experts, for example through technology‐oriented 
career towards senior engineers. 
Publication Title & Synopsis Citation & 
Download Link 
Davidz, H. L. (2006) Enabling Systems Thinking to Accelerate the Development Senior 
Systems Engineers, Cambridge, MA, PhD Thesis, LAI and MIT. 
(Davidz, 2006)
Download Link 
As engineering systems become more complex, the roles involved in developing and 
managing such systems also become more complex. Thus, there is increasing interest 
in educating and training engineering professionals to think more systemically. In 
particular, there is an increasing need to accelerate the development of senior systems 
engineers. In a field study, 205 interviews were conducted in 10 companies. Senior 
systems engineers were studied, as well as proven stellar systems thinkers 
interviewed. The best practices for industry to develop systems engineers include: 1. 
structure systems thinking interventions to emphasize experiential learning; 2. offer 
systems programs to teach systems skills and systems thinking; 3. filter and foster 
identified individual characteristics in systems organizations; 4. provide an 
environment supportive to the development of systems thinking; and 5. clearly 
communicate how strength of systems thinking is assessed. 
 
Herweg, G. M. & Pilon, K. E. (2001) System Dynamics Modeling for the Exploration of 
Manpower Project Staffing Decisions in the Context of a Multi‐Project Enterprise, 
Master Thesis, LAI and Massachusetts Institute of Technology. 
(Herweg and 
Pilon, 2001) 
Download Link 
This work has already been discussed in section 8.1.6. It is also relevant to the 
development of intellectual capital: project experience is an important contributor to 
the skill development of the workforce. A successful long‐term staffing strategy 
therefore has to balance direct project objectives (return on investment) with an 
overall, project‐spanning goal of developing and maintaining a highly skilled workforce. 
 
Andrew, W. G. (2001) Do Modern Tools Utilized in the Design and Development of 
Modern Aircraft Counteract the Impact of Lost Intellectual Capital within the 
Aerospace Industry?, Cambridge, MA, Master Thesis, LAI and MIT. 
(Andrew, 
2001) 
Download Link 
The new design experience of Post‐World War II Aerospace Engineers was 
approximately 6‐12 new design aircraft per career. In contrast, an aerospace engineer 
starting his career today may experience only one, maybe two new aircraft designs 
during their career. Anecdotal evidence has been published linking this trend to 
problems experienced in many recent aircraft programs. Counter arguments cite rapid 
advances in design, manufacturing and information technologies have compensated 
for some or all of declining experience base. An analysis of the program performance 
metrics revealed that the predecessor programs indeed outperformed the more recent 
programs. Examination of the case studies showed a strong correlation between 
intellectual capital metrics and the performance metrics for programs. This re‐
emphasizes the importance that must be placed on developing a skilled workforce. 
 
Siegel, L. R. (2004) Measuring and Managing Intellectual Capital in the U.S. Aerospace 
Industry, Cambridge, MA, Master Thesis, LAI and MIT. 
(Siegel, 2004)
Download Link 
Intellectual capital consists of knowledge‐based assets – including people, 
relationships, tools, and processes – that create value for a firm and its clients. In this 
research, a new conceptual framework is developed for understanding the role of 
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intellectual capital in new product development. The framework develops a dynamic 
model of the three forms of intellectual capital – human capital, structural capital, and 
relational capital – and identifies mechanisms for knowledge transfer, organizational 
learning, and value creation. The framework is based on case studies of seven product 
development projects at different US aerospace firms. The thesis contains a self‐
assessment tool that managers can use to measure and assess the health of their 
intellectual capital base. 
Forseth, C. E. (2002) The Pursuit of Acquisition Intrapreneurs, Cambridge, MA, 
Research Report, LAI and MIT. 
(Forseth, 
2002) 
Download Link 
This research focused on identifying Acquisition Intrapreneurs, viewed and defined for 
the purpose of this research as, individuals within the acquisition profession who take 
direct responsibility for turning ideas into products through assertive risk taking. A 
comprehensive survey was conducted and asked the acquisition workforce to respond 
to a number of statements regarding their current jobs, opportunities for 
advancement, future job interests and supervisor. Short term recommendations for 
increased innovation include specific funding and reporting for PCOs and engineers. A 
long term plan to develop future acquisition leaders, CGOs, is proposed through a 
framework for agile acquisition Jobs, Environment, Training and Support. This 
recommendation includes operational tours, an environment of failure‐tolerant 
leadership, localized training through base‐level Acquisition Center of Excellence 
offices and a rewards structure similar to the operational “W”, or whiskey slots. The 
proposal tied the survey results and research theories together by providing a system 
to recognize, train, track and reward acquisition intrapreneurs. 
 
Lamb, C. M. T. (2009) Collaborative Systems Thinking: An exploration of the 
mechanisms enabling team systems thinking, Cambridge, MA, PhD thesis, LAI and MIT. 
(Lamb, 2009)
Download Link 
Within the aerospace industry, an aging workforce places those with the most systems 
experience near retirement at a time when fewer new programs exist to provide 
systems experience to the incoming generation of aerospace engineers and leaders. It 
is therefore important to look at teams of aerospace engineers as a new unit of 
systems knowledge and thinking. By understanding more about how teams engage in 
collaborative systems thinking (CST), organizations can better determine which types 
of training and intervention will lead to greater exchanges of systems‐level knowledge 
within teams. Based on numerous interviews, case studies and surveys, a model was 
developed to differentiate collaborative systems thinking (CST) teams from non‐CST 
teams. These are 1. The right team balance between individual and consensus decision 
making; 2. The median number of past program experiences on a team; 3. Sufficient 
real‐time group interactions; 4. An overall creative environment; and 5. A realistic 
program schedule. 
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8.2.2 Building	and	transforming	the	program	enterprise	
Architecting the enterprise of both public (government) and private (companies) organizations 
that  are  involved  in  executing  the  program  and  creating  stakeholder  value.  Transforming 
existing  enterprises  along  an  enterprise  transformation  roadmap  to  re‐align  them  with 
stakeholder needs and optimize the value flow throughout the enterprise. 
Publication Title & Synopsis Citation & 
Download Link 
Nightingale, D., Srinivasan, J.: Beyond the Lean Revolution: Achieving Successful and 
Sustainable Enterprise Transformation. AMACOM, New York (2011) 
(Nightingale 
and 
Srinivasan, 
2011) 
Order online 
This book summarizes the past LAI research on enterprise transformation. Enterprise 
transformation begins with the big picture: What are the strategic objectives? How is 
the enterprise per forming against those objectives? How should it be? Who are the 
stakeholders and what do they value? Then it moves forward toward an audacious 
vision of the enterprise's future. This book provides a roadmap for achieving 
sustainable, bottom‐line results, delivering value to stakeholders, and reaching that 
future vision. The main process steps that are covered are: ensure senior leadership 
commitment; assess the enterprise's current state; analyze stakeholder values; 
develop a future vision; and, create a plan for transformation. From inception to 
implementation, this book provides a framework for bridging the gap from mere 
change to genuine transformation. 
 
Nightingale, D., Stanke, A. & Bryan, F. T. (2008) Enterprise Strategic Analysis and 
Transformation (ESAT) ‐ Version 2.0, Cambridge, MA, LAI Guide. 
(Nightingale et 
al., 2008) 
Download Link 
The Enterprise Strategic Analysis and Transformation (ESAT) methodology provides a 
means for the senior leadership team to understand their enterprise, create an 
actionable vision for the future, plan the transformation and govern the execution. The 
emphasis on enterprise thinking forces enterprises to transition from local lean efforts 
to Lean as an enterprise philosophy and is at the core of the ESAT transformation 
method. The Enterprise Strategic Analysis and Transformation (ESAT) methodology 
presented in this guide serves as an integrated, analytical framework for diagnosing 
and improving overall enterprise performance. The emphasis of ESAT on 
understanding the enterprise value streams, the value flow between key stakeholders 
and the enterprise, and interactions both within and across the enterprise, enables the 
identification of enterprise wastes and opportunities for improvement. Using the 
quantitative and qualitative data gathered as part of executing the ESAT, the 
enterprise leadership team can then create a future state vision, an actionable 
transformation plan, and put into place a governance structure to support and drive 
enterprise transformation. Equally important is the shared mental model that the 
senior leadership team creates during the execution of the ESAT, as it ensures that 
there is sustained leadership buy‐in for the long transformation journey ahead. 
 
Stanke, A., Nightingale, D. & Bryan, F. T. (2008) Enterprise Strategic Analysis and 
Transformation (ESAT) ‐ Facilitator’s Guide ‐ Version 2.0, Cambridge, MA, LAI Guide. 
(Stanke et al., 
2008) 
Download Link 
The ESAT facilitator’s guide is an accompanying document to the general ESAT guide 
discussed above. It provides an overview of the ESAT process, but it is assumed that all 
facilitators are comfortably familiar with the process as described in the ESAT Guide 
document and the ESAT KEE Modules (both instructional and facilitation). This 
 
LAI Whitepaper Series 
Page 33 
document provides a general introduction to the facilitation techniques suggested for 
ESAT. It also provides a step‐by‐step outline for taking a team through the analysis. For 
each ESAT event/major time block, there is an overview and a detailed description in 
the following format. Throughout the guide are instructions for particular templates as 
well as examples of illustrative cases. 
Stanke, A. K. (2006) Creating High Performance Enterprises, PhD Thesis, LAI and 
Massachusetts Institute of Technology. 
(Stanke, 2006)
Download Link 
There are a small number of exceptional programs that have managed to meet all of 
their commitments in terms of cost, schedule, and technical performance 
simultaneously. This work explores these programs on a case‐by‐case basis. Best 
practices from these programs are organized into a framework of factors that 
differentiate these high performing programs from the majority of others that struggle 
in the same environment. These factors are: 1. Distributed Leadership Action: 1.1 
Boundary spanning activity across organizations in the enterprise; 1.2Developing and 
utilizing a social network; 1.3 Developing and sustaining extensive customer 
interactions; 1.4 Fostering and maintaining personal accountability of plans and 
outcomes; 2. Informal Structures: 2.1 Boundary spanning activity with the enterprise 
environment; 2.2 Encouragement for open information sharing; 2.3 Veteran core 
group to institutionalize behavior; 3. Formal Structures: 3.1 Balanced risk through work 
share and teaming arrangements; 3.2 Common contract structure; 3.3 Standardized 
program management practices (metrics and reporting system) 
 
Glazner, C. G. (2006) Enterprise Integration Strategies Across Virtual Extended 
Enterprise Networks: A Case Study of the F‐35 Joint Strike Fighter Program Enterprise, 
Cambridge, MA, Master's thesis, LAI and MIT. 
(Glazner, 
2006) 
Download Link 
Increasingly, integration efforts have moved beyond the boundaries of the core or 
focal enterprise serving as the prime contractor or system integrator to span the entire 
value chain, to form virtual extended enterprises. While integration offers many 
benefits to enterprises, a high degree of integration is not always desirable or 
advantageous in a limited duration virtual extended enterprise composed of 
autonomous companies. The objective of this research is to explore the extent to 
which a focal enterprise, such as a prime contractor or system integrator, should 
consider integration across its virtual extended enterprise, identify major barriers to 
integration, and define key enablers of integration overcoming these barriers. Analysis 
focuses on the extent of integration based on the characteristics of the virtual 
extended enterprise, such as the duration and scope of the program in question, 
product system architecture, the organizational architecture, and the external 
environment. In particular, three key conceptual dimensions of integration are 
developed and explored—technological integration, strategic integration, and 
organizational integration. This framework is applied in an in‐depth case study of 
integration strategies on the virtual extended enterprise of the F‐35 Joint Strike Fighter 
(JSF) Program. The knowledge gained from the case study is used to make 
recommendations for the development of integration strategies for future programs. 
 
Oehmen, J. & Rebentisch, E. (2010a) Compilation of Lean Now! Project Reports, 
Cambridge, MA, LAI Report. 
(Oehmen and 
Rebentisch, 
2010a) 
Download Link 
The aim of Lean Now was to focus on the process interfaces between these enterprise 
stakeholders to eliminate barriers that impede progress. Any best practices developed 
would be institutionalized throughout the Air Force and the Department of Defense. 
The industry members of LAI agreed to help accelerate the government‐industry 
transformation by donating lean Subject Matter Experts (SMEs) to mentor, train, and 
facilitate the lean events of each enterprise. This compilation contains project briefings 
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illustrating the positive effects of Lean Now! in the following programs / processes: 1. 
F/A‐22, 2. F‐16, 3. Global Hawk, 4. Turbine Engine Development, and 5. Purchase 
Request Process. In addition, the compilation contains the Lean Now! workshop 
material. 
Jobo, R. S. (2003) Applying the Lessons of “Lean Now!” To Transform the US Aerospace 
Enterprise ‐ A study guide for government lean transformation, Cambridge, MA, LAI 
Report. 
(Jobo, 2003) 
Download Link 
This research report summarizes the key learnings from the Lean Now initiative. From 
the observations of three Lean Now prototype programs, a common methodology for 
implementing lean can be developed. This methodology has three distinct phases: 1) 
Set‐up Phase, 2) Planning Phase, 3) Execution and Follow‐through. Within each phase 
are distinct steps that must occur in order for the lean initiative to be successful. 
 
8.2.3 Understanding	the	program	enterprise	
Assessing existing program enterprises to benchmark them against best practices and/or other 
program enterprises, as well as to uncover areas for improvement. 
Publication Title & Synopsis Citation & 
Download Link 
LAI (2001) Lean Enterprise Self‐Assessment Tool (LESAT) Version 1.0. (LAI, 2001) 
Download Link 
The Lean Enterprise Self‐Assessment Tool helps organizations to determine their 
progress and maturity during a lean transformation. This document describes the 
LESAT tool and provides a structure and implementation reference for the self‐
assessment process. Extensive field‐testing in more than 20 companies in both 
countries demonstrated the tool’s utility, effectiveness and ease of use. It addresses 
the lean‐related maturity of an organization in the following areas: Section I – Lean 
Transformation/Leadership: I.A Enterprise Strategic Planning (3 Lean practices); I.B 
Adopt Lean Paradigm (4 Lean practices); I.C Focus on the Value Stream (4 Lean 
practices); I.D Develop Lean Structure and Behavior (7 Lean practices); I.E Create and 
Refine Transformation Plan (3 Lean practices); I.F Implement Lean Initiatives (2 Lean 
practices); I.G Focus on Continuous Improvement (5 Lean practices); Section II – Life‐
Cycle Processes: II.A Business Acquisition and Program Management (4 Lean practices); 
II.B Requirements Definition (2 Lean practices); II.C Develop Product and Process (3 
Lean practices); II.D Manage Supply Chain (3 Lean practices); II.E Produce Product (2 
Lean practice); II.F Distribute and Service Product (4 Lean practices); Section III – 
Enabling Infrastructure: III.A Lean Organizational Enablers (5 Lean Practices); III.B Lean 
Process Enablers (3 Lean Practices) 
 
Nightingale, D. J. & Mize, J. H. (2001) Development of a Lean Enterprise 
Transformation Maturity Model. Information, Knowledge, Systems Management, 3, 
15‐30. 
(Nightingale 
and Mize, 
2001) 
Request at LAI 
This journal publication provides background information to the Lean Enterprise Self‐
Assessment Tool (LESAT). It explains its integration into an enterprise transformation 
process, discusses a number of other approaches to organizational assessment, 
explains the rationale behind the design of the LESAT tool and gives a brief 
introduction to the tool itself.. 
 
Ferdowsi, B. & Stanke, A. (2002) F‐16 Case Study Report ‐ Lean Effects on Aerospace 
Programs (LEAP) Project, Cambridge, MA, LAI Report. 
(Ferdowsi and 
Stanke, 2002) 
Request at LAI 
This case study describes the F‐16 Enterprise. The continuous, evolutionary 
development strategy of the F‐16 has substantially increased the functionality of the 
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system while the dimensions of the airframe have remained constant. This report 
follows the F‐16 journey of improvement over the last decade. Since an increase in 
focus on cost and quality in the early 1990s, there has been gradual but continuous 
progress along this journey. Most remarkable are some of the more recent changes, 
following the implementation of lean principles and practices across the program. 
there has been less than three percent increase in the price of the Contractor 
Furnished Equipment portion of the aircraft in the last ten years. Not only has the price 
been kept nearly constant, but Lockheed Martin also have a record of 100+ months of 
consecutive on‐time deliveries. They have developed and produced over 100 different 
type versions of this aircraft (i.e. tailored configurations) for their various customers. 
All of these achievements have been made despite fluctuating demand heavily 
contingent on international sales and a substantial drop in production rate from 200+ 
to 24 aircraft per year. 
Ferdowsi, B. & Haggerty, A. (2002) 737 Fuselage Case Study Report ‐ Lean Effects on 
Aerospace Programs (LEAP) Project, Cambridge, MA, LAI Report. 
(Ferdowsi and 
Haggerty, 
2002) 
Download Link 
This case study describes the Boeing 737 “Next Generation” Enterprise. The plant 
ramped up production from 10 to 28 planes per month, which in itself is remarkable, 
but in this time, several other lean principles were set in motion, leading to great 
improvements. For example, flow time in the factory was reduced by 21 percent, while 
creating capacity to add work content from the Boeing final assembly plant in Renton, 
WA. Furthermore from 1998 to 2000, labor hours per unit were reduced by nearly 50 
percent. Unit cost was reduced by 25 percent over the same period. 
 
Davidz, H. & Nightingale, D. (2002) AMRAAM Case Study Report  ‐ Lean Effects on 
Aerospace Programs (LEAP) Project, Cambridge, MA, LAI Report. 
(Davidz and 
Nightingale, 
2002) 
Request at LAI 
This case study describes the production of the AMRAAM‐120. One of the most 
interesting observations is the cooperative relationship Raytheon has with their U.S. 
Government customer. The accomplishments of the AMRAAM program were made 
possible by using lean methods to develop an improved, trusting relationship with 
their U.S. Government customer. With strong, insightful leadership from both the 
contractor and the government, this cooperation enabled an even higher level of lean 
and even more cost reduction. The Agile program and Raytheon Six Sigma have 
created a culture where the six sigma/lean tools are institutionalized. Strong 
leadership at all levels has provided the motivation and support for continued change. 
People are empowered at all levels, and there is teamwork across the organization. 
 
Derleth, J., Hitchings, S. & Rebentisch, E. (2003) Atlas Case Study Report ‐ Lean Effects 
on Aerospace Programs (LEAP) Project, Cambridge, MA, LAI Report. 
(Derleth et al., 
2003) 
Request at LAI 
This case study describes the Atlas expendable launch vehicle. Along with its successful 
launch performance, the Atlas program has also achieved significant business and 
operating success, which this case study attempts to document. Due to different 
market factors, Lockheed Martin not only needed to reduce its costs, but also to 
increase its capacity to produce Atlas launchers, as well as a 50% reduction in order‐to‐
delivery cycle time. Lockheed Martin achieved these goals by implementing lean 
principles that allowed them to reduce cycle time, man hours needed for assembly, 
overhead costs, and other forms of waste. 
 
Stanke, A. K. (2006) Creating High Performance Enterprises, PhD Thesis, LAI and 
Massachusetts Institute of Technology. 
(Stanke, 2006)
Download Link 
This thesis contains three relevant case studies: The F/A‐18E/F case study on the   
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robust enterprise, the JDAM case study on the agile enterprise, as well as the case 
study on the X‐35 as an example for a flexible enterprise (see section 0 for more detail 
on this publication). 
Cowap, S. A. (1998) Economic Incentives in Aerospace Weapon Systems Procurement, 
Master Thesis, LAI and Massachusetts Institute of Technology. 
(Cowap, 1998)
Download Link 
A number of incentive‐related best practices are benchmarked in this thesis. It 
contains case studies on two Air Force ammunition programs, C‐130J case study, as 
well as a case study on the C‐17 program. Please refer to section Error! Reference 
source not found. for more details. 
 
Labedz, C. S. & Harvey, R. K. (2006) Letterkenny Army Depot: Finance Innovations 
Support Lean Six Sigma Success. 
(Labedz and 
Harvey, 2006) 
Download Link 
As a result of significant dollar savings to the Army and U.S. taxpayers, Letterkenny
Army Depot received widespread public recognition in 2005. The depot received a 
public sector Shingo Prize for applying Lean principles and tools to its PATRIOT missile 
system recapitalization program. While Letterkenny was Leaning its production 
systems, the depot implemented two innovative and effective financial incentive 
systems: one to reward employees, the other to reward customers. The reward 
systems were innovative because they occurred in a not‐for‐profit organization and 
effective because they motivated customers, employees, and unions to embrace Lean. 
The case describes the organizational conditions leading to these innovations and the 
responses to them among its customers, unions and headquarters. 
 
 
8.2.4 Learning	and	improving	in	the	program	enterprise	
Successfully  managing  continuous  improvement  and  organizational  change  in  complex 
enterprises. 
Publication Title & Synopsis Citation & 
Download Link 
Bozdogan, K. (2010) Towards An Integration Of The Lean Enterprise System, Total 
Quality Management, Six Sigma And Related Enterprise Process Improvement 
Methods, Cambridge, MA, MIT LAI / ESD Working Paper (ESD‐WP‐2010‐05), scheduled 
for publication in Encyclopedia of Aerospace Engineering. 
(Bozdogan, 
2010) 
Download Link 
In recent years, a growing number of firms in many industries have adopted Lean 
Thinking, Six Sigma and related enterprise process improvement initiatives to achieve 
continuous performance improvement and, often, to bring about enterprise‐wide 
change and transformation. This paper presents a critical comparative review of these 
initiatives to identify the similarities and differences among them, highlight how they 
relate to each other, and assess their strengths and weaknesses. The paper strives to 
provide an improved understanding of these initiatives to enable enterprises develop 
better‐informed change and transformation strategies. More specifically, the paper 
focuses on Lean Thinking, Total Quality Management (TQM), Six Sigma, Theory of 
Constraints (TOM), Agile Manufacturing, and Business Process Reengineering. A main 
conclusion of the paper is that Lean Thinking provides an overarching intellectual 
architecture for the various systemic change initiatives, wherein they share common 
roots, augment each other in significant ways, and generally comprise mutually‐
complementary approaches. The various differences among them are dwarfed by their 
common characteristics. Taken together, under the overall umbrella of Lean Thinking, 
they are rapidly merging into a unified framework for bringing about fundamental 
enterprise‐wide change. 
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Roth, G. (2008) The Order and Chaos of the Learning Organization. In Cummings, T. 
(Ed.) Handbook of Organization Development. Newbury, CA, Sage. 
(Roth, 2008)
Request at LAI 
This book chapter summarizes the most important perspectives on organizational 
learning: 1. Organizational learning as accumulated experience; 2. Organizational 
learning as adaptation to environmental changes; 3. Organizational learning as 
assumption sharing; and 4. Organizational learning as developing the knowledge base.  
The different concepts are integrated with the broader field of management research 
into into a framework of the Learning Organization that integrates diverse concepts 
such as team organization, management by objectives, strategic planning, value chain 
management, quality management , core competencies and cultural change. The goal 
is to develop an organization that continually expands its capacity to create its own 
future.  
 
Roth, G. (2006) Distributing Leadership Practices for Lean Transformation. Reflections ‐ 
The SoL Journal on Knowledge, Learning, and Change, 7, 15‐31 
(Roth, 2006)
Request at LAI 
Many organizations have achieved impressive results in various aspects of their 
business through lean transformation. Few firms, however, sustain those initial results, 
and many struggle to bring the results down to a bottom‐line impact. This article links 
research literature on change management with lean case studies and presents a form 
of distributed leadership that facilitates lean transformation. Distributing leadership 
practices is one of five capabilities identified for successful lean enterprise change: 1. 
Rethinking organizational boundaries; 2. Installing innovation sets; 3. Pushing and 
pulling change; 4. Seeking growth opportunities; and 5. Distributing leadership 
practices 
 
Deardorff, S. J. K. (2003) Institutionalizing Change in Aerospace Process and Product 
Settings, Cambridge, MA, Master's thesis, MIT and LAI. 
(Deardorff, 
2003) 
Download Link 
This thesis is an examination of the methods used to introduce and sustain change to 
help answer the reasons why some organizations are successful at adapting and some 
are not. In order to affect beneficial change, strategies to promote transformations 
must recognize the political, economic, and social issues, as well as the capabilities of 
the organizations. The research is based on four separate case studies of organizations 
that produce, or manage the delivery of, a technically complex good or service.  
More commitment from lower level leadership and a wider availability of best practice 
documentation corresponds to less regression to former practices.  More formal 
training led to wider diffusion of change, but availability of documentation did not 
correspond to greater diffusion or adoption of new practices. However, better 
availability of documentation did correspond to less regression. The strongest defenses 
against regression were not supporting the old process or making permanent or semi‐
permanent physical changes to the work area. 
The recommendations include using small, organic change offices in business areas 
that do not have a history of mature change practices to use as models, setting aside a 
percentage of realized savings for human resources investment, and time‐in‐grade 
provisions for management positions to allow for greater continuity. 
 
Cohen, J. L. (2005) United States Air Force Air Logistics Centers: Lean Enterprise 
Transformation and Associated Capabilities, Cambridge, MA, Master's thesis, MIT and 
LAI 
(Cohen, 2005)
Download Link 
Lean enterprise transformation entails a complementary set of initiatives and efforts 
executed over a substantial period of time, in a consistent and coordinated manner, at 
all levels of the enterprise. It builds upon ordinary organizational change in that a 
broader set of people and functions will be affected, and non‐traditional approaches 
and mental models will continue to be exercised. Between 2003 and 2005, three US Air 
Force Air Logistics Centers (ALCs) initiated lean enterprise transformation efforts. A set 
 
J. Oehmen, E. Rebentisch and K. Kinscher: Program Management 
Page 38 
of 12 lean enterprise change capabilities is proposed: 1. A leadership team with a 
shared mental model; 2. Planning and implementation process; 3. Balanced and 
cascading system of metrics; 4. Standardized processes and a team to track them; 5. 
Compensation and reward system; 6. Developing and deploying vision and mission; 7. 
Communication and public relations abilities; 8. Change management; 9. Cadre of 
change agents; 10. Context for local experimentation; 11. Continued learning and self‐
renewal; and 12. Training and education. 
Shoepe, T. V. (2006) In Pursuit of Understanding Lean Transformation ‐ Capturing Local 
Change Journeys in a DoD Field Environment, Cambridge, MA, LAI Research Paper. 
(Shoepe, 
2006) 
Download Link 
Guided by the Secretary of Defense, both the USAF and USN have adopted “lean”
principles as a compass to help guide the transformational journeys of their acquisition 
programs. This study describes two of the US Air Force and US Navy enterprise‐level 
continuous process improvement programs and the ways in which each contribute to 
local results in a field case setting.  Additionally, this study tests the applicability of 
ongoing LAI lean enterprise change theory in the context of a DoD environment. Three 
noteworthy results were discovered: 1. Both the Navy and USAF have been using lean 
principles for years. However, they have traditionally been limited to the 
manufacturing floors and USAF Air Logistics Centers. 2. On the foundation of these 
successes, both organizations are placing the strategic leadership, vision, 
infrastructure, and processes in place to proliferate continuous improvement 
throughout their enterprises. 3. With minor tailoring, the ongoing change management 
theory development at LAI is applicable to evaluating enterprise change in the context 
of a DoD field case. 
 
Hemann, J. M. (2005) Improving Complex Enterprises with System Models, Cambridge, 
MA, Master's thesis, MIT and LAI. 
(Hemann, 
2005) 
Download Link 
Air Force sustainment operations are the focus of an intensive internal effort to 
improve performance and reduce costs. Past improvement initiatives have often failed 
to produce the intended results. Exploratory research was conducted at an Air Logistics 
Center to study how improvements are executed. Two conclusions are drawn from this 
research. The first is that changing sustainment operations is a problem of high 
dynamic and behavioral complexity. The second conclusion is that system models are 
well suited to coordinating change because they provide insight into how a 
complicated system can be managed and improved. Three key findings support these 
conclusions. First, there is significant correlation between categories of unavailable F‐
16 aircraft such that reductions in one category are associated with increases in 
another. Second, an analysis of change efforts in two parts of the ALC shows that 
systemic influences, such as the inability to reinvest in improvements, are hindering 
change initiatives in one part of the ALC. The third finding is that a model of 
sustainment operations suggests that independent improvement initiatives are 
outperformed by coordinated efforts driven with an understanding of systemic 
interactions. 
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8.3 LAI’s	Insights:	Scoping,	planning	&	contracting	
During Scoping, Planning & Contracting,  the user needs are  translated  into a  legal  contract 
between the program office and the main contractor. As part of this, the life cycle strategy for 
the  entire  program  is  planned  and  codified,  spanning  system  development,  technology 
transition, operational use and sustainment, as well as future technology refresh and ultimate 
system disposal. This step includes the following activities: 
8.3.1 Definition	of	stakeholder	needs	and	requirements	
The stakeholders in large programs are numerous and varied, and so are the resulting needs. 
Stakeholders  from different areas – government, congress, users, general public, contractors 
etc. – and different levels of the hierarchy – top management to shop floor – have to be taken 
into  account.  This  requires  a  sophisticated  process  for  eliciting  and  aligning  these  diverse 
needs. 
Publication Title & Synopsis  Citation & 
Download Link 
Rebentisch, E. (1996) Preliminary Observations on Program Instability, Cambridge, MA, 
LAI Whitepaper LEAN 96‐03. 
(Rebentisch, 
1996) 
Download Link 
This white paper provides details about research on program instability. Its objective is 
to discuss high‐level findings detailing: 1) the relative contribution of different factors 
to a program’s overall instability; 2) the cost impact of program instability on 
acquisition programs; and 3) some strategies recommended by program managers for 
overcoming and/or mitigating the negative effects of program instability on their 
programs. 
The government managers of military acquisition programs rated annual budget or 
production rate changes, changes in requirements, and technical difficulties as the 
three top contributors, respectively, to program instability. When asked to partition 
actual variance in their program’s planned cost and schedule to each of these factors, 
it was found that the combined effects of unplanned budget and requirement changes 
accounted for 5.2% annual cost growth and 20% total program schedule slip. 
Program management practices involving the integration of stakeholders from 
throughout the value chain into the decision making process were rated the most 
effective at avoiding program instability. The use of advanced information technologies 
was rated the most effective at mitigating the negative impact of program instability. 
 
Dare, R. E. (2003) Stakeholder Collaboration in Air Force Acquisition: Adaptive Design 
Using System Representations. Cambridge, MA, PhD thesis, LAI and MIT. 
(Dare, 2003)
Download Link 
Air Force development of new or evolutionary weapon systems is a complex endeavor 
due to the involvement of many stakeholders and the presence of considerable 
uncertainty in the acquisition environment. The ability to adapt a weapon system while 
it is still being designed affords a means to respond to this complexity. Eight case 
studies were conducted on Air Force development programs. Data were collected on 
collaborative practices and patterns of adaptability demonstrated during design. The 
research placed an emphasis on usage of “system representations” such as prototypes 
and beta software releases that acted as a form of boundary object to facilitate 
knowledge sharing across organizational boundaries. This research indicates that the 
pressing need for Air Force programs to be able to adapt in today’s uncertain 
acquisition environment can be addressed to a significant degree through the usage of 
effective system representations in conjunction with supporting patterns of 
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stakeholder interaction. Specific recommendations for Air Force acquisition policy 
makers and practitioners are: 1. Make system representations and adaptability part of 
acquisition planning; 2. Involve the operational user in the design phase; 3. Create 
effective system representations; 4. Make effective use of system representations; and 
5. Create a “zone of novelty”, i.e. a mix of flexibility and structure for the program. 
Wirthlin, J. R. (2000) Best Practices in User Needs / Requirements Generation, 
Cambridge, MA, Master’s thesis, LAI and MIT. 
(Wirthlin, 
2000) 
Download Link 
This research develops a process framework for the early phases of product 
development, from the initial recognition of a customer need to the decision launch a 
development program. The framework focuses on the development of the 
requirements that are needed to decide the business case. Detailed case studies of 
military and commercial organizations, as well as within the Air Force, were conducted 
and best practices in the early product development phases identified. These include 
identification of requirements, screening of requirements, concept development, 
business case development, as well as organizational and business enablers. Also 
included is an instrument to assess the maturity of an organization’s early phases of its 
product development process. 
 
Walton, M. A. (1999) Identifying the Impact of Modeling and Simulation in the 
Generation of System Level Requirements, Cambridge, MA, Master's thesis, LAI and 
MIT. 
(Walton, 
1999) 
Download Link 
Requirements generation is an influential time in the evolution of the program. It 
allocates 70% of the life‐cycle cost of a program and is responsible for a large 
percentage of the system errors and cost overruns. This research develops a 
framework to describe the current state of requirements generation and then focuses 
on the use of modeling and simulation within the process. It is shown that although 
modeling and simulation tools are being used extensively in requirements generation 
in many programs throughout the DoD, their effectiveness is largely undocumented 
and areas of high leverage are unknown. Research results also indicate that a more 
effective use of modeling and simulation within requirements generation could be 
achieved with increased tool interoperability and easier tool validation and 
verification. Finally, the ability to perform more iterations early and the benefits as a 
boundary‐spanning tool for communication are discussed as the two main benefits of 
modeling and simulation. 
 
Gillespie, D. M. (2009) Mission Emphasis and the Determination of Needs for New 
Weapon Systems, Cambridge, MA, PhD thesis, LAI and MIT. 
(Gillespie, 
2009) 
Download Link 
Efforts to understand the determination of needs of new weapon systems must take 
into account inputs and actions beyond the formally documented requirements 
generation process. This study analyzes three recent historical cases of fighter aircraft 
development to identify decisions made independently from the documented 
requirements process, about the need for new systems. The primary inputs to those 
decisions are identified, and a qualitative model for understanding the undocumented 
inputs, and their role in determining weapon system needs, is presented. By analyzing 
data across the cases, which span a period of significant change in fighter design, the 
concept of a Dominant Mission Emphasis (DME) is introduced. The DME is defined as 
that mission which receives the most emphasis from the majority of participants in the 
needs determination process, and which the majority of other missions support, either 
directly or indirectly. Cues are identified which suggest the need to re‐examine the 
DME. The strength of a DME can be measured by qualitative and quantitative 
indicators, including such things as verbal statements, military doctrine, intellectual 
and academic writings, organization within the military, resources committed, and 
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promotion decisions. 
Cameron, B. G., Crawley, E. F., Loureiro, G. & Rebentisch, E. S. (2008) Value 
flowmapping: Using networks to inform stakeholder analysis. Acta Astronautica, 62. 
(Cameron et 
al., 2008) 
Request at LAI 
Stakeholder theory has garnered significant interest from the corporate community, 
but has proved difficult to apply to large government programs. A detailed value flow 
exercise was conducted to identify the value delivery mechanisms among stakeholders 
for the current Vision for Space Exploration. We propose a method for capturing 
stakeholder needs that explicitly recognizes the outcomes required of the value 
creating organization. The captured stakeholder needs are then translated into input–
output models for each stakeholder, which are then aggregated into a network model. 
Analysis of this network suggests that benefits are infrequently linked to the root 
provider of value. Furthermore, it is noted that requirements should not only be 
written to influence the organization’s outputs, but also to influence the propagation 
of benefit further along the value chain. A number of future applications of this model 
to systems architecture and requirement analysis are discussed. 
 
Loureiro, G., Crawley, E., Catanzaro, S. & Rebentisch, E. (2006) From Value to 
Architecture ‐ Ranking the Objectives of Space Exploration (IAC‐06‐D1.4.2). 
Proceedings of the International Astronautical Congress (IAC 2006), Valencia, Spain, 2 ‐ 
6 October 2006. 
(Loureiro et 
al., 2006) 
Request at LAI 
This paper describes and discusses a process for identifying and ranking the objectives 
of space exploration. Objectives were generated and structured. Initial objectives were 
then classified as stakeholder intent objectives, outcomes to stakeholders and assets 
to be provided by the exploration enterprise to stakeholders. Assets derived objectives 
at lower level and these were organized into disjoint sets. Objectives were then related 
to stakeholder groups. Objectives within each stakeholder group were ranked using 
the Kano model. Architectures were, then, ranked based on their relationship to the 
ranked objectives. Architectures were ranked, separately, per stakeholder value, per 
cost, per risk and per policy robustness. There was no one overall metrics composed by 
each stakeholder group value, cost, risk and policy robustness. The paper exemplifies 
the process with the actual objectives, their resulting ranking per stakeholder group 
and the use of the ranked objectives to rank candidate architectures generated. The 
paper discusses the preferred architectures per stakeholder group and concludes with 
a critical analysis of the process. 
 
Ippolito, B. J. (2000) Identifying Lean Practices for Deriving Software Requirements, 
Cambridge, MA, Master's thesis, LAI and MIT. 
(Ippolito, 
2000) 
Download Link 
Based on detailed case studies, this research analysis the process for deriving software 
requirements from the standpoint of lean management. Ten aerospace software 
upgrades were analyzed at both an enterprise level and an organizational level to 
identify the presence of Lean practices. At the enterprise level, metrics typically used 
to measure enterprise performance (Flow Time, Stakeholder Satisfaction, Quality Yield, 
and Resource Utilization) were found to be appropriate for the software requirement 
process but not adequately implemented. An organizational analysis observed five of 
the twelve Lean practices as effectively implemented. These are 1. Implement 
integrated product and process development; 2. Maximize stability in a changing 
environment; 3. Assure seamless information flow; 4. Develop relationship based on 
mutual trust and commitment; and 5. Continuous focus on the customer. The research 
also identified opportunities to implement three more Lean practices: 1. Identify and 
optimize enterprise flow; 2. Optimize capability and utilization of people; and 3. Make 
decisions at the lowest possible level. 
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Downen, T. D. (2005) A Multi‐Attribute Value Assessment Method for the Early 
Product Development Phase With Application to the Business Airplane Industry, 
Cambridge, MA, PhD Thesis, MIT and LAI. 
(Downen, 
2005) 
Download Link 
The early phase of product development is critical to the success of enterprises. In 
addition, it has been argued that the concept of consumer value is central to effective 
product development. In this research, a new product value assessment method is 
established for the fuzzy front‐end of business airplane development. A recently‐
developed multi‐attribute value method, based on Taguchi’s loss function approach to 
quality assessment, is modified and extended in this study and applied for the first 
time to the domain of business aviation. A comprehensive 40‐year historical product 
database is developed for use in testing and evaluating the method, referred to as the 
Relative Value Index (RVI), enabling the scope of value method appraisal to be 
expanded to an industry‐wide examination over a significant time span. This 
methodology is a useful advance in the methods to extract objective findings from 
historical industry market activities. Marking the first independent review of the loss 
function‐based value method, this study finds that the Relative Value Index is superior 
to existing value methods at retaining simplicity of implementation and minimal data 
requirements while maintaining a firm grounding in economics and consumer choice 
theory.  
 
Dickerson, C. & Valerdi, R. (2010) Using Relational Model Transformations to Reduce 
Complexity in SoS Requirements Traceability: Preliminary Investigation, Loughborough, 
UK, 5th IEEE International Conference on Systems of Systems Engineering, June 2010. 
(Dickerson 
and Valerdi, 
2010) 
Request at LAI 
The principles and methods of Model Driven Architecture are applied to the problem 
of requirements traceability for a System of Systems (SoS). Model transformations of 
operational threads are used to reduce the complexity of modeling mission 
requirements and their flow into the architecture of the SoS. The allocation of 
requirements to operational mission threads (OMTs) rather than to individual systems 
reduces the complexity of the requirements tracing. Relational transformations 
provide a mathematically based formalism for model transformations that permit 
precise computation of the transformation of operational threads into threads of 
systems allocated from the SoS. Connectivity requirements for the SoS are also 
exposed in this way and the number of permissible system threads are seen to 
correspond directly to the number of permissible transformations. The principles and 
methods are illustrated by an elementary case study for sensor fusion. 
 
Matty, D.: Stakeholder Salience Influence on Bureaucratic Program Enterprise Value 
Creation. Ph.D. Thesis, Massachusetts Institute of Technology, Cambridge, MA (2010) 
(Matty, 2010)
Download Link 
The government acquisition system has been studied extensively. Applying traditional 
system engineering methods have not improved performance, but developed a highly‐
complex bureaucracy that is viewed as inflexible, unscalable, unreliable, and (recently) 
unsustainable. With this seemingly intractable challenge, this work uses the synergy of 
integrating approaches based on engineering, management, and social sciences to 
develop a new framework to help understand the policy resistance of many previous 
unsuccessful initiatives. 
This research seeks to develop a dynamic enterprise engineering system framework 
using case study methodology to integrate three widely adopted but disparate 
frameworks by evaluating the influence relationships. Informed by the enterprise 
architecture, this new framework seeks to incorporate stakeholder salience and its 
dynamic influence on value creation as an endogenous factor in the context of the 
bureaucratic program enterprise of DOD acquisition. This work not only proposes an 
intermediate level theory but also provides insights for policy implications. 
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8.3.2 Managing	trade‐offs	
During the specification of the final requirements, conflicting requirements have to be traded 
against each other. This includes for example trade‐offs regarding cost, schedule, performance 
and  risk  requirements.  The management  of  trade‐offs must  also  include  re‐visiting  and  re‐
negotiating requirements where necessary,  in order to assure that the baseline requirements 
are realistic. 
Publication Title & Synopsis  Citation & 
Download Link 
Derleth, J. E. (2003) Multi‐Attribute Tradespace Exploration and its Application to  
Evolutionary Acquisition, Cambridge, MA, Master's thesis, LAI and MIT. 
(Derleth, 
2003) 
Download Link 
The concept of Evolutionary Acquisition (EA) provides many challenges to a system 
engineer, especially regarding the definition and trading‐off of requirements. Multi‐
Attribute Tradespace Exploration (MATE) is a tool that can provide some focus on a 
project in EA. MATE is a method of developing models to simulate the product user’s 
preferences for the attributes of a design. Once these preferences are well known, 
they can be used to guide the design choice. The design choice is further guided by the 
creation of system level computer models that represent the design choices available 
to the engineer. These choices are then varied systematically to create a “tradespace” 
of possible designs. This tradespace exhaustively enumerates all of the possible design 
choices for the engineer. Then, through the preference models previously developed, 
each possible design is ranked in order of user utility and cost. The result can be 
graphed, giving a visual representation of the utility and cost of literally thousands of 
architectures in a single glance. This research is based on a case study of the Small 
Diameter Bomb (SDB) and shows that MATE is a useful tool for a systems engineer 
working on an EA system. There are several benefits to the use of MATE in EA, 
including: 1. a better understanding of the end user’s desires and requirements for the 
system; 2. the ability to optimize the system for the first evolution; 3. the possibility of 
understanding what will become optimal in later evolutions; 4. quick redesign time if 
circumstances or preferences change; and 5. further insight into systems level 
considerations. 
 
Spaulding, T. J. (2003) Tools for Evolutionary Acquisition: A Study of Multi‐Attribute 
Tradespace Exploration (MATE) Applied to the Space Based Radar, Cambridge, MA, 
Master's thesis, LAI and MIT. 
(Spaulding, 
2003) 
Download Link 
In this research, the Multi‐Attribute Tradespace Exploration (MATE) process was 
applied to the Space Based Radar (SBR), a space system under study by the United 
States Air Force. A system‐level model of possible SBR architectures was created using 
data and analysis from previous high‐level studies. Competing designs were evaluated 
through MATE’s universal utility metric. The MATE model was qualitatively compared 
against a high‐level design study and MATE’s advantages were noted, specifically its 
ability to trace modeling assumptions and present a holistic view of the space of 
competing designs. A quantitative comparison revealed significant differences 
between MATE’s recommended system design and that of the comparison high‐level 
study. The potential for a simplification of the MATE method was explored through the 
use of several approximations to revealed user preferences. It was shown that while a 
linear or subjective approximation to utility curves resulted in excessive errors, 
approximation to weighting relationships did not. Finally, MATE’s potential 
applicability to the Air Force acquisition process was studied. In general MATE was 
shown to be useful to any acquisition effort that derives its benefit from a networked 
approach and is of sufficient technical complexity as to make tradeoff decisions 
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opaque to casual analysis. Specifically, MATE was shown to be useful in the analysis of 
alternatives process as well as an aid to early milestone sourcing decisions. 
Ross, A. M. (2003) Multi‐Attribute Tradespace Exploration with Concurrent Design as a 
Value‐Centric Framework for Space System Architecture and Design, Cambridge, MA, 
Master's thesis, LAI and MIT. 
(Ross, 2003) 
Download Link 
This research investigates incorporating decision theory methods into the early design 
processes to streamline communication of wants and needs among stakeholders and 
between levels of design. Communication channeled through formal utility interviews 
and analysis enables engineers to better understand the key drivers for the system and 
allows for a broad and more thorough exploration of the design tradespace. Multi‐
Attribute Tradespace Exploration (MATE), an evolving process incorporating decision 
theory into model and simulation‐based design, has been applied to several space 
system projects. The conclusions of these studies indicate that this process can 
improve the quality of communication to more quickly resolve project ambiguity, and 
enable the engineer to discover better value designs for multiple stakeholders. MATE 
is also being integrated into a concurrent design environment to facilitate the transfer 
of knowledge of important drivers into higher fidelity design phases. MATE with 
Concurrent Design (MATE‐CON) couples decision makers more closely to the design, 
and most importantly, maintains their presence between formal reviews. 
 
Tang, V. (2006) Corporate Decision Analysis: An Engineering Approach, Cambridge, 
MA, PhD thesis, LAI and MIT. 
(Tang, 2006) 
Download Link 
This thesis explores corporate decisions and their solutions under uncertainty using 
engineering methods. The proposition is that as in an engineering system, corporate 
problems and their potential solutions deal with the behavior of systems. Since 
systems can be studied with experiments, this research uses Design of Experiments 
(DOE) to understand the behavior of systems within which decisions are made and to 
estimate the consequences of candidate decisions as scenarios To test this engineering 
approach to decision analysis, four experiments are performed. The first two are a set 
of simulations using a company surrogate. Using a progression of experiments, two 
major corporate decisions are simulated. Simulation data show that there is support 
for the validity of the decision analysis method. Then two in situ experiments are 
performed: with a manufacturing company and with a technology services company. 
Findings from these company experiments also support the validity and efficacy of the 
decision analysis method. 
 
8.3.3 Cost	estimation	&	life	cycle	costing	
Before a budget is allocated, the resource requirements in term of cost, schedule, manpower, 
facilities  and  other  resources  has  to  be  forecasted.  This  involves  a  probability‐based 
assessment  of  these  resources  so  an  informed  decision  can  be made  in  the  following  step 
regarding the type and content of the contract. 
Publication Title & Synopsis Citation & 
Download Link 
Valerdi, R. (2005) The Constructive Systems Engineering Cost Model (COSYSMO), Los 
Angeles, CA, PhD Thesis, USC. 
(Valerdi, 2005)
Download Link 
This dissertation presents a parametric model that can help people reason about their 
decisions related to systems engineering. COSYSMO, the Constructive Systems 
Engineering Cost Model, is an “open” model that contains eighteen parameters: four 
size drivers and fourteen effort multipliers. It is built on a framework similar to its well‐
known predecessor, COCOMO II, and integrates accepted systems engineering 
standards to define its scope. The four size drivers are: Number of System 
 
LAI Whitepaper Series 
Page 45 
Requirements, Number of Major Interfaces, Number of Critical Algorithms, and 
Number of Operational Scenarios. The fourteen effort multipliers are: Requirements 
understanding, Architecture understanding, Level of service requirements, Migration 
complexity, Technology risk, Documentation to match life cycle needs, Number and 
diversity of platforms, Number of recursive levels in the design, Stakeholder team 
cohesion, Personnel or team capability, Personnel experience or continuity, Process 
capability, Multisite coordination, and Tool support. 
Valerdi, R., Rieff, J. E. & Wang, G. (2007) Lessons Learned From Industrial Validation of 
COSYSMO, San Diego, CA, 17th INCOSE Symposium, June 2007. 
(Valerdi et al., 
2007) 
Download Link 
The development of COSYSMO has been an ongoing collaboration between industry, 
government, and academia since 2001. Now that the development phase of the model 
is completed we take a retrospective view of lessons learned during the ongoing 
validation phase of the model and present new lessons learned that should help cost 
model developers, academic researchers, and practitioners develop and validate 
similar approaches. These lessons include the need for more specific counting rules, an 
approach to account for reuse in systems engineering, and strategies for model 
adoption in organizations. 
 
Valerdi, R. (2010) Heuristics for Systems Engineering Cost Estimation. IEEE Systems 
Journal. 
(Valerdi, 2010)
Download Link 
This paper provides thirty one heuristics that have been inspired by the development 
and application of a systems engineering cost estimation model. The objective of this 
paper is to present such heuristics in a simple manner so that they can benefit systems 
engineering researchers and practitioners. They fall into the four categories of model 
development heuristics, model calibration heuristics, model usage heuristics and 
estimation heuristics. 
 
Czerwonka, S. P. (2000) Avionics Life‐Cycle Forecasting Model, Cambridge, MA, 
Master's thesis, MIT and LAI. 
(Czerwonka, 
2000) 
Download Link 
Sustaining aging aircraft fleets is a major challenge. Avionics are of particular concern 
due to rising problems with reliability and obsolescence as these systems age. If these 
problems are not addressed before an avionics component reaches the end of its life 
cycle, aircraft availability can suffer and sustainment costs can rise dramatically. This 
thesis presents a computational model that analyzes component performance metrics 
to forecast the time that an avionics component will reach the end of its life cycle. The 
purpose of the model is to provide aircraft program managers with a means of 
identifying critical components in advance of the onset of aging difficulties so as to 
allow corrective measures to be taken which can prevent unnecessary hardships. 
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8.3.4 Incentive	alignment,	contract	negotiation	&	conclusion		
Contracting under large program risks is a very challenging task. Based on the cost (and other 
resources) probability distributions, an adequate way of sharing risk (cost overrun relative to 
baseline) and profit (cost savings relative to baseline) has to be developed. This should allocate 
the  responsibility  for  carrying  risk  consequences  according  the  responsibility  for  the  risk 
sources,  or  create  incentives  to  accept  external  risks.  An  important  part  of  this  process  is 
understanding and aligning incentives between the program office and the contractors, as well 
as between contractor and  its suppliers.  Incentives must  include guidelines on how  to share 
benefits  from  local  and  enterprise‐level  improvements,  improvements  strategies,  as well  as 
guidelines for recovering stressed relationships. 
Publication Title & Synopsis Citation & 
Download Link 
Dorey, S.: Enhancing cost realism through risk‐driven contracting: Designing incentive 
fees based on probabilistic cost estimates. Research report, Lean Advancement 
Initiative, Massachusetts Institute of Technology, March 2011 (2011). 
(Dorey, 2011)
Request at LAI 
A risk‐driven contract structure is proposed to enhance the cost realism of competitive 
proposals for the Engineering and Manufacturing Development (EMD) phase of the 
acquisition lifecycle. An economic theory framework is employed to discuss how the 
cost‐plus contracts typically used during this phase have inadvertently motivated 
contractors to provide optimistic cost estimates in an attempt to win competitive 
source selections. By directly mapping probabilistic cost estimates to profit 
distributions, risk‐driven contracts offer a structured method to impose more cost risk 
sharing on contractors during EMD. Holding contractors accountable for their cost 
estimates and cost performance should enhance the realism of their cost proposals 
and ultimately reduce the cost growth that continues to plague the defense acquisition 
system. 
 
Cowap, S. A. (1998) Economic Incentives in Aerospace Weapon Systems Procurement, 
Master Thesis, LAI and Massachusetts Institute of Technology. 
(Cowap, 1998)
Download Link 
Incentives are an instrument to reconcile conflicting goals between program office and 
contractor, or also between contractor and supplier. By linking the achievement of a 
goal that is important for one party with the achievement of a goal with another party, 
the severity of conflicting objectives may be reduced. It can also be used to make the 
achievement of a specific goal desirable to both parties. This work describes case 
studies that show that programs successfully use incentives by tailoring them to the 
specific goals and risks, and describes the tailoring process. It also contains examples of 
incentives, such as 1. Finance‐related incentives: 1.1 Increased profit rate; 1.2 Sharing 
of cost saving benefits; 1.3 Reimbursement for investments; 1.4 Average unit 
procurement price; 1.5 Annual re‐negotiation of firm fixed price contract; 2. Risk‐
related incentives: 2.1 Transfer of uncertain cost elements to program office; 2.2 
Limited financial liability; 2.3 Limited future legal liability; 3. Process‐related incentives: 
3.1 Configuration control; 3.2 Variance in performance specifications; and 3.3 Granting 
of waivers. 
 
Kirtley, A. L. (2002) Fostering Innovation across Aerospace Supplier Networks, Master 
Thesis, LAI and Massachusetts Institute of Technology. 
(Kirtley, 2002)
Download Link 
Suppliers play a central role in every program. They account for a large share of the 
total cost and technology content of major programs. Also, a significant share of 
technological innovation across many industries takes place at the interface between 
customer companies and their suppliers. Based on two case studies, this work 
develops recommendations on how to incentives suppliers for increased innovation. 
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These incentives to supplier innovation are: 1. Differentiation of supplier relationships; 
2. Excellent communication; 3. Sharing risk and investments; 4. Incentive mechanisms 
in contract structures; 5. Training and support; and 6. Appropriate levels of 
competition. Identified barriers to supplier innovation include: 1. Concern for secrecy 
and other communication barriers; 2. Uncertainty about the program’s future; and 3. 
Government contracting practices failing to reward innovative efforts. 
Mandelbaum, J., Kaplan, W. S., McNutt, R. T. & Rebentisch, E. (2001) Incentive 
Strategies for Defense Acquisitions, Washington, D.C., Department of Defense. 
(Mandelbaum 
et al., 2001) 
Request at LAI 
Incentives should exist in every business arrangement because they maximize value for 
all parties.  DoD needs to adopt strategies that attract, motivate, and reward 
contractors to encourage successful performance. Using commercial practices will 
enhance DoD's ability to attract nontraditional contractors. This guide amplifies 
existing policy regarding use of incentives in defense acquisitions. It explores cost‐
based and non‐cost‐based incentive strategies. It clearly defines use of performance 
objectives or product functionality vs. detailed requirements to seek best value 
acquisitions. It answers the following questions: 1. Why are we concerned with 
contractual incentives? 2. What elements contribute to an effective incentive 
strategy?, 3. How can we build and maintain an effective environment for a successful 
business relationship?, 4. How can we build the acquisition business case? And 5. How 
can we build an incentive strategy that maximizes value? 
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8.4 LAI’s	Insights:	Technology	Integration	
During Technology Integration, technologies for the design phase are selected and integrated 
into  the program.  The  readiness of  low‐maturity  technologies may be  increased  in parallel 
technology development tracks to a level that is suitable for their introduction into the design 
process. It includes the following activities: 
8.4.1 Technology	maturation	monitoring	
The main objective  is to develop technologies to a  level where the main risks regarding their 
cost and performance have been eliminated and they are fit to be  integrated  into an overall 
system. However, assessing the maturity level of a technology is not a trivial task, as certainty 
regarding its development status may be difficult to establish. 
Publication Title & Synopsis Citation & 
Download Link 
Kenley, C. R. & Creque, T. R. (1999) Predicting Technology Operational Availability 
Using Technical Maturity Assessment. Systems Engineering, 2, 198‐211. 
(Kenley and 
Creque, 1999) 
Download Link 
This paper reports research on the relationship of technology readiness and remaining 
time to technology introduction for nuclear stabilization technology. A technical 
maturity assessment method was performed by systems engineers in collaboration 
with a senior advisory panel composed of team members from different Department 
of Energy sites and from different engineering and science disciplines. Various 
stabilization technologies were assessed annually as to their relative maturity and 
availability for use in stabilizing nuclear materials. After 3 years of assessments, several 
of the technologies are now components of operational systems. A regression analysis 
of the historical assessments was performed, and it was concluded that the numerical 
technical maturity score produced by a team of experts provides a powerful predictor 
of the time remaining until the operational application of technologies. 
 
Tang, V. & Otto, K. N. (2009) Multifunctional Enterprise Readiness: Beyond the Policy 
of Build‐Test‐Fix Cyclic Rework. Proceedings of the ASME 2009 International Design 
Engineering Technical Conferences & Design Theory and Design IDETC/DTM 2009 , 
August 30 ‐ September 2, 2009, San Diego, California, 1‐9. 
(Tang and 
Otto, 2009) 
Request at LAI 
NASA, the US Government and many companies attempt to manage the development 
and launch of new technology using Technology Readiness Levels, TRLs. Unfortunately, 
TRLs as generally defined are outdated and flawed, based on the extent of prototype 
or hardware use in the field. Urgency in improving TRL levels drives early release of 
hardware before it is ready, and initiates cyclic rounds of debugging and fixing failures 
in the field or laboratory. Such a build‐test‐fix approach to product development is 
now well documented to be inefficient and wasteful. We present updated definitions 
of technology readiness levels (TRLs) based on the lean and design‐for‐six‐sigma 
product design methodology, a radical departure from the “build‐test‐fix” 
methodology of conventional TRLs. We argue that the iterative build‐test‐fix approach 
of cyclic rework is costly to product development, as well as, downstream 
manufacturing and services. We call our updated TRL the L‐TRL, for Lean TRL. 
Consistent with our L‐TRL, we also present updated definitions for Manufacturing 
Readiness Levels (MRLs) to address lean and six‐sigma manufacturing principles. Hence 
we call them L‐MRL. We address a void in the literature and unveil definitions for 
service readiness levels (SRLs). 
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8.4.2 Technology	transition	management	
This  process  addresses  the  integration  of  technologies  that  just  reached  sufficient maturity 
levels at R&D  facilities  into existing design and production processes at  the main contractor 
and its suppliers. 
Publication Title & Synopsis  Citation & 
Download Link 
Shroyer, E. (2002) Lean Transition of Emerging Industrial Capability (LeanTEC), Final 
Report, Cooperative Agreement F33615‐97‐2‐5153, U.S. Air Force and Boeing 
Company. 
(Shroyer, 
2002) 
Download Link 
Technology transition from Research and Development to Product is not done as 
effectively as it should be in either government or industry. Industry invests an average 
of 3.5% of sales in R&D ($264B in FY2000). Of the projects that are expected to 
transition into production, only 20% to 60% do transition. Of those that transition, 60% 
are either late, have changes after transition, do not meet technical goals, or do not 
meet cost goals, while 5% of the projects experience all of these inefficiencies. 
Conservative monetary estimates for losses to industry are over $80B per year in 
waste and over $300B per year in lost savings. This research documents the result of 
surveys and best practice analysis in the aerospace and defense sector. A large number 
of recommendations regarding an efficient technology transition process are grouped 
into eight main process steps: 1. Establish technology transition process; 2. Create 
enabling environment for technology transition; 3. Select technology transition project 
portfolio; 4. Form team and execute technology transition projects; 5. Develop project 
charter and plans; 6. Establish communication protocols; 7. Promote efficient plan 
execution; and 8. Conduct formal reviews 
 
Pomponi, R. A. (1998) Organizational structures for technology transition: rethinking 
information flow in the integrated product team, Cambridge, MA, PhD thesis, LAI and 
MIT. 
(Pomponi, 
1998) 
Download Link 
This research examines how organizational structure affects the implementation of 
new technology within an IPPD environment, focusing on information flow among 
integrated product teams (IPTs). Four unique information structures were identified in 
the first phase of the research, termed the management chain, focal point linkage, 
focal point inclusion, and network structures. The results of four in‐depth case studies 
indicate that organizational structures which promote the flow of information to and 
from the IPT level contribute to a more effective technology transition process, as 
evidenced by the ability to deal effectively with organizational conflict, to coordinate 
across functional groups, and to plan for the future use of the technology in the firm. 
These structures were also shown to increase the ability of the manufacturing 
technology to positively influence the product design. Focal inclusion links between 
IPTs and a centralized technology transition function are recommended as a means to 
accomplish company‐wide strategic goals within the focused development activity of 
the IPPD environment. 
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8.5 LAI’s	Insights:	Product	Design	
In Product Design,  the  system  integration  and  its  components  are  specified  to  a  level  that 
makes it fit for production. It consists of the following activities: 
8.5.1 Product	Design	team	organization	
Product  Design  is  a  complex  task  that  relies  heavily  on  the  integration  of  deep  domain 
knowledge from various areas. This places high requirements not only on the leadership of PD 
teams, but also on the team members and the organization that provides them.  In addition, 
integrated product teams for example bridge the gap between different organizations. 
Publication Title & Synopsis Citation & 
Download Link 
Klein, J., Cutcher‐Gershenfeld, J. & Barrett, B. (1997) Implementation Workshop: High 
Performance Work Organizations, Cambridge, MA, LAI Report RP97‐02‐34. 
(Klein et al., 
1997) 
Download Link 
This report summarize key insights and learning by representatives from a cross 
section of organizations who are on the journey of implementing lean principles in 
order to achieve high performance work systems. The overall goal of the workshops 
and case studies was to facilitate learning about the implementation of high 
performance work organizations among LAI consortium members. Three case study 
presentations helped initiate the discussion. The two unionized cases were selected 
based on recommendations from the UAW and the IAM, while the Texas Instruments 
case was selected for the length of experience operating as a team‐based work system. 
The key lessons learned address the areas of 1. Leadership, 2. Skill Development, 3. 
Measuring Progress, 4. Rewards and Incentives, and 5. Diffusion. 
 
Bernstein, J. I. (2000) Multidisciplinary Design Problem Solving on Product 
Development Teams, Cambridge, MA, PhD thesis, LAI and MIT. 
(Bernstein, 
2000) 
Download Link 
This research studied how engineers from different specialties interpret and 
communicate about technical design problems while working on product development 
teams. Data was collected on 98 cases via interviews with engineers. The most 
important finding of this study was that engineers from different specialties do 
interpret the same problem differently. Specifically, two engineers were likely to 
evaluate the benefits or drawbacks of a potential solution using different sets of 
criteria. Thus, some design disputes were the result not of mutually exclusive needs 
but of a failure to recognize the different ways in which engineers were evaluating 
solutions to the problem. Furthermore, data collected during this study illustrated that 
in some cases these differences were the result of engineers addressing related, but 
unique problems. Therefore, a solution to one engineer’s problem often created a new 
problem for another engineer on the team. A second conclusion of this study was that 
how design tools were used had a greater impact on a team’s problem solving abilities 
than what tool was used. In this context, design tools included objects such as real or 
“virtual” prototypes as well as processes like simulations and tests. The results of this 
investigation suggested that such tools offered their greatest benefits when they were 
used in a participatory fashion in which a large fraction of a team shared in their use. 
Additionally, the more elements of a problem’s context that were captured in a design 
tool, the greater its utility. Under such conditions, team members were able to create 
a shared evaluation system to judge potential solutions to the problem they were 
confronting, thereby facilitating problem resolution. 
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Bresman, P. H. M. (2004) Learning Strategies and Performance in Organizational 
Teams, Cambridge, MA, PhD thesis, MIT and LAI. 
(Bresman, 
2004) 
Download Link 
This research addresses the subject of team learning strategies and their performance 
effects in three areas. The first part explores team learning in an inductive study of six 
teams in one large pharmaceutical firm. Many of these teams engage in vicarious team 
learning — the activities by which a team learns key aspects of its task from the similar 
experiences of others outside the team — rather than experiential team learning. The 
nature of vicarious team learning is detailed in a model including three component 
processes: identification, translation, and application. The second part reviews the 
literature on team learning and concludes that it has largely been treated as a uniform 
construct. It is proposed that teams learn by deploying at least three different 
strategies: experiential learning, contextual learning, and vicarious learning. The third 
part examines different team learning strategies, and vicarious learning in particular, 
as a means to understanding learning and performance differences across teams. 
Vicarious learning is conceptualized as an integral part of how teams learn. A field 
study of 43 teams in the pharmaceutical industry is used to develop and test the 
construct and shows that vicarious learning is positively associated with performance. 
 
Susman, G. & Petrick, I. (1995) Product Development Team Effectiveness, Cambridge, 
MA, LAI Whitepaper 95‐06. 
(Susman and 
Petrick, 1995) 
Download Link 
This study explores the relative influence of function managers and team leaders in 
managing integrated product development teams. It was prompted by the results of an 
earlier study which suggested that the most successful high risk projects had a 50/50 
balance of influence in decision‐making between function managers and team leaders. 
This study also suggested that in the most successful low risk projects, the balance of 
influence shifted heavily toward team leaders. The data from the current study suggest 
that too much influence toward team goals in daily decision‐making may be counter‐
productive; however, the optimal point appears higher than 50/50 in the direction of 
team influence. Strong team leadership was shown to be important to project success 
in the earlier study. One of the ways in which strong team leadership may manifest 
itself is through influence over evaluating performance and determining rewards. 
Team leaders of successful projects also appear to form good working relationships 
with function managers who have different backgrounds and responsibilities than they 
do. Team leaders of successful projects focus more on resolving technical and 
production issues with function managers than on resolving priority and resource 
issues. They resolve such issues through compromise and problem‐solving rather than 
relying on common superiors to resolve them or not resolving them at all. Finally, the 
optimal balance between goals, and influence over evaluation and rewards may vary 
over project phase. 
 
Browning, T. R. (1996) Systematic IPT Integration in Lean Development Programs, 
Cambridge, MA, Master's thesis, LAI and MIT. 
(Browning, 
1996) 
Download Link 
This research investigates the use of different integrative mechanisms for Integrated 
Product Teams in lean product development. Program integration of cross‐functional, 
upstream/downstream nature is required at three distinct levels: (1) within IPTs, (2) 
between IPTs but within higher level team groupings, and (3) between IPTs and higher 
level team groupings in a program at large. This work focuses on the second and third 
levels, realms of IPT interdependence, and categorizes several integrative mechanisms 
(IMs) that facilitate interteam integration. IMs are strategies and tools for effectively 
coordinating actions across team interfaces. The research is based on five case studies 
of different programs. The nine integrative mechanisms that are discussed are: 1. 
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Systems engineering and interface optimization; 2. Improved information and 
communication technologies; 3. Training; 4. Col‐location; 5. Town meetings / team 
building; 6. Manager mediation; 7. Participant mediation; 8. Interface management 
groups; and 9. Interface contracts and scorecards. 
Oehmen, J. (2005) Approaches to Crisis Prevention in Lean Product Development by 
High Performance Teams and through Risk Management. Munich and Cambridge, 
Technical University of Munich and LAI. 
(Oehmen, 
2005) 
Download Link 
This thesis investigates factors that define high performance teams. Based on an 
extensive literature review, 49 factors are identified that have been used to describe 
high performance team. A system theory‐based method is then used to cluster these 
factors into four groups, enablers, drivers, critical elements and indicators of high 
performance in teams. The clustering is verified by interviews in a product 
development organization. The factors in the different categories are discussed. 
 
Utter, D. A. (2007) Performing Collaborative, Distributed Systems Engineering (CDSE): 
Lessons Learned from CDSE Enterprises, Cambridge, MA, Master's thesis, LAI and MIT. 
(Utter, 2007) 
Download Link 
Previous research has demonstrated that the design practices of distributed design 
teams differ from those of traditional, co‐located teams. However, many companies 
today are performing collaborative, distributed systems engineering (CDSE) using 
systems engineering (SE) processes and methods developed for traditional SE 
environments and are therefore encountering many issues. Successful SE practices are 
difficult to carry‐out when performed by a traditional, colocated enterprise. The 
addition of geographic distribution and cross‐company or intra‐company collaboration 
in SE presents a myriad of social and technological challenges that necessitate new and 
different SE methods for success. In an attempt to benchmark the current state of 
CDSE practices in industry, this research presents the collection of CDSE lessons 
learned and success factors gathered from two case studies carried out at two 
aerospace and defense companies. The case studies examine many different factors 
that pertain to the companies’ current CDSE efforts, including collaboration scenarios; 
collaboration tools; knowledge and decision management; SE practices and processes; 
SE process improvements; SE culture; SE project management, SE organization; and SE 
collaboration benefits and motivation. 
 
8.5.2 Integrated	product	and	process	development	
As  requirements  and  systems  vary,  the  PD  process  has  to  be  adapted  accordingly.  This  is 
closely linked to the optimization of the value stream, for example with value stream mapping 
and the elimination of waste, as well as the selection of an appropriate development strategy, 
such as a waterfall model or set‐based design. 
Publication Title & Synopsis Citation & 
Download Link 
Pomponi, R. A. (1998) Organizational structures for technology transition: rethinking 
information flow in the integrated product team, Cambridge, MA, PhD thesis, LAI and 
MIT. 
(Pomponi, 
1998) 
Download Link 
This research examines how organizational structure affects the implementation of 
new technology within an IPPD environment, focusing on information flow among 
integrated product teams (IPTs). Four unique information structures were identified in 
the first phase of the research, termed the management chain, focal point linkage, 
focal point inclusion, and network structures. The results of four in‐depth case studies 
indicate that organizational structures which promote the flow of information to and 
from the IPT level contribute to a more effective technology transition process, as 
evidenced by the ability to deal effectively with organizational conflict, to coordinate 
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across functional groups, and to plan for the future use of the technology in the firm. 
These structures were also shown to increase the ability of the manufacturing 
technology to positively influence the product design. Focal inclusion links between 
IPTs and a centralized technology transition function are recommended as a means to 
accomplish company‐wide strategic goals within the focused development activity of 
the IPPD environment. 
Hernandez, C. M. (1995) Challenges and Benefits to the Implementation of Integrated 
Product Teams on Large Military Procurements, Cambridge, MA, Master's thesis, LAI 
and MIT. 
(Hernandez, 
1995) 
Download Link 
This thesis analysis the challenges surrounding the implementation of integrated 
product teams (IPT) in military programs. It looks at this issue for four, ongoing, major 
aircraft developments; B2 Bomber, C17 Transport, F/A‐18 E/F Fighter, and F22 Fighter. 
These four programs are reviewed and contrasted to commercial business practices to 
bring out structural differences that may act as barriers to IPT Implementation. Several 
areas were identified that impede its implementation. These areas include: training, 
team budget control, and the need for balance between teams and functions. In 
addition, details of how benefits can be derived from the IPT concept are discussed. 
These are reduced development time, team consensus decision making and improved 
communication. Current methods being used to measure these benefit are presented. 
 
Lucas, M. V. (1996) Supplier Management Practices of the Joint Direct Attach Munition 
Program, Cambirdge, MA, Master's thesis, LAI and MIT. 
(Lucas, 1996)
Download Link 
The Joint Direct Attack Munition (JDAM) program reveals changes in the model for 
supplier relationships in the defense aerospace industry that have been accompanied 
by unprecedented results. Changes in decision‐making, program structure, and 
organizational culture occurred as the result of reform measures and the product 
development administration of the program. The changes implemented by the 
Government as well as the innovative supplier management practices of the prime 
contractor showed progress in the general model for supplier relationships towards a 
more collaborative, team‐oriented partnership. The linkages of the suppliers and the 
supplier designs resulted in innovations that changed the system architecture. 
 
Bozdogan, K., Deyst, J., Hoult, D. & Lucas, M. (1998) Architectural innovation in product 
development through early supplier integration. R&D Management, 28, 163‐173. 
(Bozdogan et 
al., 1998) 
Download Link 
This paper explains how an important opportunity exists to pro‐actively integrate 
suppliers at an early stage in the concept exploration and definition stages of product 
development. Research suggests that the concept of architectural innovation can be 
extended so that product features are matched with the associated specialized 
technical skills of partners in the development team. In addition to the establishment 
of integrated product teams, key enablers include: long‐term commitment to 
suppliers; co‐location; joint responsibility for design and configuration control; 
seamless information flow; and retaining flexibility in the definition of the system 
configuration.  
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8.5.3 Product	Design	and	System	Engineering	best	practices	
Some  organizational  concepts  as  well  as  processes  have  been  identified  as  especially 
important for success. These are summarized in best practices that can be used for an internal 
benchmarking and to identify opportunities for improvement. 
Publication Title & Synopsis Citation & 
Download Link 
Knoblinger, C.: PDSAT – A New Product Development Self‐Assessment Tool. Technical 
University of Munich and Lean Advancement Initiative (http://lean.mit.edu), Munich 
and Cambridge, MA (2011) 
(Knoblinger, 
2011) 
Download Link 
One approach companies can use to improve their product development performance 
is self‐assessment to optimize their organization and processes. This thesis summarizes 
the current literature on PD‐related self‐assessment tools and derives tool 
requirements from an industry focus group (US aerospace and defense industry) as 
well as from interviews at a major American defense contractor. A gap analysis 
comparing these requirements to the previously identified tools is performed. The 
thesis concludes with the presentation of a new holistic self‐assessment framework to 
be used in PD organizations. The framework includes a self‐assessment questionnaire 
with 91 metrics, a formalized 9‐step implementation process, tool customization 
guidelines, and mappings between the structure of the questionnaire and relevant 
process improvement approaches such as CMMI, Malcom Baldrige National Quality 
Award, Lean Management, and Six Sigma. 
 
Gordon, M., Musso, C., Rebentisch, E. & Gupta, N. (2009) The Path to Developing 
Successful New Products. The Wall Street Journal, November 30, 2009. 
(Gordon et al., 
2009) 
Download Link 
This article summarizes the results of a product development best practice survey 
carried out by LAI and McKinsey. It was found—after surveying more than 300 
employees at 28 companies across North America and Europe—that the businesses 
with the best product‐development track records do three things better than their 
less‐successful peers: They create a clear sense of project goals early on, they nurture a 
strong project culture in their workplace, and they maintain close contact with 
customers throughout a project's duration. 
 
Boehm, B., Valerdi, R. & Honour, E. (2008) The ROI of Systems Engineering: Some 
Quantitative Results for Software‐Intensive Systems. Systems Engineering, 11, 221‐
234. 
(Boehm et al., 
2008) 
Request at LAI 
This paper presents quantitative results on the return on investment of systems 
engineering from an analysis of the 161 software projects. The analysis shows that, 
after normalizing for the effects of other cost drivers, the cost difference between 
projects doing a minimal job of software systems engineering—as measured by the 
thoroughness of its architecture definition and risk resolution—and projects doing a 
very thorough job was 18% for small projects and 92% for very large software projects 
as measured in lines of code. The paper also presents applications of these results to 
project experience in determining “how much up front systems engineering is enough” 
for baseline versions of smaller and larger software projects, for both ROI‐driven 
internal projects and schedule‐driven outsourced systems of systems projects. 
 
Oppenheim, B.W., Murman, E.M., Secor, D.A.: Lean Enablers for Systems Engineering. 
Systems Engineering 14(1), 29‐55 (2011). 
(Oppenheim 
et al., 2011) 
Download Link 
The emerging field of Lean Systems Engineering (LSE) is the application of Lean 
principles, practices, and tools to SE and to the related aspects of enterprise 
management (EM) in order to enhance the delivery of value (which is defined as 
flawless delivery of product or mission with satisfaction of all stakeholders) while 
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reducing waste. The Lean Enablers for Systems Engineering is a comprehensive 
checklist of nonmandatory practices and recommendations formulated as “do’s” and 
“don’t’s” of SE, and containing tacit knowledge (collective wisdom) on how to prepare 
for, plan, execute, and practice SE and EM using Lean Thinking. Each enabler has the 
potential to enhance program value and reduce waste. The Enablers are formulated as 
a web‐based addendum to the current SE Handbook published by the International 
Council for Systems Engineering (INCOSE), and do not repeat the practices made 
therein, which are regarded as sound. 
8.5.4 Monitoring	Product	Design	progress	
Monitoring progress during PD can be particularly challenging, as many iterations and re‐work 
of  “finished”  components may  occur.  Therefore,  to  allow  for  a  better management  of  the 
process, the use of appropriate KPIs and leading indicators is very important. 
Publication Title & Synopsis  Citation & 
Download Link 
Roedler, G., Rhodes, D. H., Schimmoller, H. & Jones, C. (2010) Systems Engineering 
Leading Indicators Guide (Version 2.0), INCOSE‐TP‐2005‐001‐03. 
(Roedler et al., 
2010) 
Download Link 
This guide describes the INCOSE systems engineering leading indicators. A leading 
indicator is a measure for evaluating the effectiveness of a how a specific activity is 
applied on a project in a manner that provides information about impacts that are 
likely to affect the system performance objectives. The leading indicators are: 1. 
Requirements Trend, 2. System Definition Change Backlog Trend, 3. Interface Trends, 
4. Requirements validation trends, 5. Requirements verification tests, 6. Work product 
approval trends, 7. Review action closure trends, 8. Risk exposure trends, 9. Risk 
treatment trends, 10. Technology maturity trends, 11. Technical measurement trends, 
12. Systems engineering staffing & skills trends, 13. Process compliance trends, 14. 
Facility and equipment availability trends, 15. Defect or error trends, 16. System 
affordability trends, 17. Architecture trends, and 18. Schedule and cost pressure. 
 
Rhodes, D. H., Valerdi, R. & Roedler, G. J. (2009) Systems Engineering Leading 
Indicators for Assessing Program and Technical Effectiveness. Systems Engineering, 12, 
21‐35. 
(Rhodes et al., 
2009) 
Request at LAI 
This paper discusses a 3‐year initiative to transform classical systems engineering (SE) 
measures into leading indicators, including the resulting guidance information that has 
been developed and future research directions. Contrary to simple status oriented 
measures typically used on most projects, leading indicators are intended to provide 
insight into the probable future state, allowing projects to improve the management 
and performance of complex programs before problems arise. This paper discusses the 
motivations and collaborative development of the SE leading indicators. It defines the 
leading indicator construct, introduces the initial set of 13 indicators, and provides 
guidance for implementation, analysis, and interpretation of these indicators. This 
work serves as a foundation for industry implementation and for further research to 
improve and expand the set of indicators, including development of a better 
understanding of how to best implement and use the leading indicators in a given 
program context. 
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8.5.5 Product	architecting	
The  architecture  of  a  product  has  important  implications  on  the  fulfillment  of  customer 
requirements  (e.g. modularity  to  allow  for  partial  and  continuous  upgrades  during  the  life 
cycle, decoupling of technology development cycles etc.). It also has a significant influence on 
how the PD process can be organized most effectively. 
Publication Title & Synopsis Citation & 
Download Link 
Bador, D. (2007) Improving the Commonality Implementation in the Cockpit of 
Commercial Aircraft, Cambridge, MA, Master's thesis, LAI and MIT. 
(Bador, 2007)
Download Link 
Judiciously implementing commonality across a range of products yields important 
benefits in product development. Thus, measuring the quality of commonality 
implementation is extremely beneficial for aircraft manufacturers. This thesis analyses 
the concept of commonality and divides it into three constructs that can help 
understand all of its aspects: 1. standardization, 2. reusability and 3. modularity. This 
work then presents a set of metrics measuring each of these aspects, from the point of 
view of the manufacturer and of the customer. The appropriateness of this set of 
metrics is tested in a case study analyzing the efficiency of commonality 
implementation in the cockpit of two well‐known commercial aircraft families: the 
Airbus A320 family and the Boeing 737 family. This thesis further describes what 
additional analysis should be performed to validate the set of metrics for broader 
applications. After documenting the efficiency of the set of metrics, this thesis analyses 
the current practices of commonality management in commercial aviation. 
 
Boas, R. C. (2008) Commonality in Complex Product Families: Implications of 
Divergence and Lifecycle Offsets, Cambridge, MA, PhD thesis, LAI and MIT. 
(Boas, 2008) 
Download Link 
This dissertation leverages field research and a simple cost model to examine 
commonality in the context of complex product families. The core research effort was 
focused on conducting seven case studies of complex product families (aircraft, 
automobiles, satellites, and capital equipment). While the case studies provided a 
wealth of general insights, the studies were focused on examining divergence and 
lifecycle offsets, two critical topics that influence the benefits and penalties of 
commonality. Divergence refers to the tendency for commonality to reduce with time, 
for both beneficial and non‐beneficial reasons. Lifecycle offsets refer to temporal 
differences between the lifecycle phases of product family members. Lifecycle offsets 
alter the potential benefits and penalties of commonality and their apportionment to 
individual products. Additionally, key factors identified during the literature review and 
case studies were translated into a simple two‐product cost model of development 
and production in order to demonstrate key research insights in a more analytical 
manner. 
 
Nuffort, M. R. (2001) Managing Subsystem Commonality, Cambridge, MA, Master's 
thesis, LAI and MIT. 
(Nuffort, 
2001) 
Download Link 
Common systems satisfy the requirements of multiple platforms and meet designated 
architecture, performance, life cycle cost, and interface standards. The analysis draws 
on eight case studies of both commercial and military aerospace organizations. While 
quantitative data on the benefits and costs of commonality in the defense aerospace 
industry is difficult to obtain, the case studies suggest that commonality can 
significantly reduce subsystem ownership costs by reducing both the cost of 
acquisition and the cost of operations and support. Subsystem commonality also 
increases mission effectiveness by reducing cycle time, improving reliability and 
availability, and guarding against diminishing manufacturing sources. The work 
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indicates that commonality in the aerospace industry generally makes the most sense 
at the subsystem level, where different requirements are easier to reconcile and the 
strategy can have a significant impact on the logistics and supply systems. A common 
organization that manages across platforms, such as a product center of excellence, 
appears to offer the greatest potential advantage from commonality. The research 
reinforces the notion that strategies focusing only on the benefits of commonality in 
the acquisition phase of the life cycle are missing a significant portion of the holistic 
advantages of commonality from a system‐level perspective. Platforms that deploy 
together and share common subsystems will likely have dramatically lower operations 
and support costs than platforms that might be common on the manufacturing floor 
but not in the field. 
Silva, L. M. (2001) A Partitioning Methodology for Helicopter Avionics System with a 
focus on Life Cycle Cost, Cambridge, MA, Master's thesis, LAI and MIT. 
(Silva, 2001)
Download Link 
As one of the key responsibilities of a system architect, the decisions made with 
respect to how an avionics system is partitioned play a significant role in the system’s 
Life Cycle Cost (LCC). Despite this, most of the decomposition methods available focus 
on managing the complexity of the system with respect to the architect’s ability to 
understand the system. A framework was developed in order to quantify and compare 
the reliability and maintainability of five different helicopter avionics system 
architectures. The information was extracted from actual data collected during the 
maintenance of the five helicopter systems used by the US Government over a period 
of two years. Based on these five case studies, a set of partitioning criteria was 
developed that can be used in future programs in order to improve the LCC of the 
system. The methodology provides a process whereby the analysis of maintenance 
data can assist the system architect in making better architecting decisions. The 
process also identified some additional factors that have an impact on the LCC. The 
most compelling was that of legacy subsystems that offer significant problems with 
respect to their partitioning due to the fact that they are more entrenched in the 
current avionics market. 
 
Mahé, V. R. (2008) A Survey of Front End Modularity as an Automotive Architecture 
and its Ability to Deliver Value, Cambridge, MA, Master's thesis, MIT. 
(Mahé, 2008)
Download Link 
The partitioning of a system dictates the creative space for a designer or engineer. This 
thesis analyzes how using a new automotive architecture known as a Front End 
Module (FEM) can affect a limited specific subset of stakeholders. Through the use of 
interviews of subject matter experts, literature research and the use of System Design 
Management tools, an in depth analysis was done on the FEM and how it affects the 
craftsmanship, damageability and assembly attributes. It was shown how the 
craftsmanship attribute can be improved through the strategic use of FEM's to allow 
for a feed‐forward system where build data are incorporated into upcoming FEM 
builds. Even with this advantage, the FEM architecture will not negatively impact the 
damageability attribute or assembly attribute if the proper design cues and strategies 
are followed. The FEM was also evaluated as an architecture itself through the specific 
and targeted intent and beneficiary breakdown. The analysis included an 
Object/Process Mapping analysis where it was proposed that the true customer of the 
automotive front end is not the individual that purchased the vehicle but rather the 
visual society as a whole. Finally, a managerial approach was taken for the analysis of 
the inherent supplier relationship that is required with using this FEM architecture. 
Interviews were conducted with two suppliers of OEM's and their common road blocks 
were analyzed such as lack of holistic thinking or failure to understand the role of the 
system integrator. 
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Beckert, M. T. (2000) Organizational Characteristics for Successful Product Line 
Engineering, Cambridge, MA, Master's thesis, LAI and MIT. 
(Beckert, 
2000) 
Download Link 
The evaluation of strategic, political, and cultural characteristics at four organizations 
implementing product line engineering (PLE) was conducted. The objective of this 
research was to identify non‐technical characteristics that attribute to successful 
product line engineering efforts. A set of questions structured around defined 
strategic, political, and cultural characteristics was generated for formal evaluation of 
each organization, and then a series of interviews within each organization was 
performed to gather case study data. Two of the four organizations studied were 
identified as being more successful with product line engineering, and, thus, were used 
as the basis for comparison. A comparative analysis of the organizations was 
performed to observe noteworthy characteristics that attributed to success. These 
include: 1. Strategic plans clearly defined goals relating to the development of product 
lines; 2. Metrics were used that applied specifically to product line engineering; 3. PLE 
strategies were implemented uniformly across the organization; 4. The smallest 
percent of projects for each organization utilized the new design strategy; 5. 
Organizing resources around platforms, using modular system architectures, and 
implementing initiatives to standardize components facilitated resource and 
technology sharing; and 6. By defining and enforcing product line strategies, senior 
management enabled successful product line engineering 
 
Cunningham, T. W. (1998) Chains of Function Delivery: A Role for Product Architecture 
in Concept Design, Cambridge, MA, PhD thesis, LAI and MIT. 
(Cunningham, 
1998) 
Download Link 
This research intends to improve three areas of team performance in concept design 
and architecting: the team’s understanding and recognition of the product 
architecture, the team’s ability to document integration issues and risks, and the 
team’s ability to judge whether a product concept is worthy of further pursuit. In this 
context, two themes are explored. First, a systematic procedure for identifying 
integration issues in mechanical assemblies is developed. The procedure captures 
chains: graphical representations of how product‐level attributes are delivered, 
depicted on a hierarchy of the physical elements. Chains, which differ for each concept 
and decomposition, show 1) which functions are delivered in integral fashion, and 2) 
which elements play a role in delivering each function. Represented graphically, chains 
can help the multi‐disciplinary team relate the diverse technical and non‐technical 
influences on decomposition and architecture. Metrics can then be applied to reveal 
the integration issues and integration risk associated with many, potentially conflicting 
chains. The research applies established part locating mathematics in the procedure, 
expanding the utility of this existing idea by applying it to concept design. Second, the 
thesis develops a method for conducting a chain analysis of candidate concepts and 
decompositions, creating a framework for trade‐offs in the context of architecture. The 
method and chain procedure and metrics are tested on the Lockheed Martin Joint 
Strike Fighter military aircraft. 
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8.5.6 Value	Stream	Optimization	
The  creation of  stakeholder value  is  the ultimate goal  in product design. Several  tools  from 
Lean  Product  Development  are  available  to  model  and  improve  the  flow  of  value  while 
eliminating waste.  The  challenge  lies  in  the  identification  of  value  and  discerning wasteful 
activities from necessary, but non‐value creating activities. 
Publication Title & Synopsis  Citation & 
Download Link 
Oehmen, J. & Rebentisch, E. (2010) Waste in Lean Product Development. LAI Paper 
Series "Lean Product Development for Practitioners". Cambridge, MA, LAI and MIT. 
(Oehmen and 
Rebentisch, 
2010c) 
Download Link 
This whitepaper summarizes the LAI research to‐date on waste in lean product 
development. It contains an introduction to the concept of value and waste in Lean PD. 
This is followed by a detailed discussion of the eight types of waste in Lean PD: 1. Over 
production of information; 2. Over processing of information; 3. Miscommunication of 
information; 4. Stockpiling of information; 5. Generating defective information; 6. 
Correcting information; 7. Waiting of people; and 8. Unnecessary movement of people. 
Next, the whitepaper explains the process of Value Stream Mapping and gives a 
detailed example. The whitepaper concludes with a summary of the remaining 
relevant LAI literature in the areas of 1. Types of waste and waste identification; 2. PD 
value and value stream mapping; and 3. Application of PD value stream mapping. 
 
The following documents are a selection of the many documents covered by the LAI 
Waste in Lean PD Whitepaper (see above) 
Pessôa, M. V. P. (2008) Weaving the waste net: a model to the product development 
system low performance drivers and its causes, Cambridge, MA, LAI White Paper 08‐
01. 
 
 
(Pessôa, 2008) 
Download Link 
This report is based on an extensive review of LAI and non‐LAI literature to develop an 
overview of different types of waste. The descriptions in Section 4 are based on this 
body of work. His structure also included two more types of waste, ’wishful thinking’ 
and ‘external events’. In the overview presented here, these are not treated as types 
of PD waste as such, but as possible underlying root causes. His work also includes a 
method to prioritize different types of waste according to the extent by which they 
influence and are influenced themselves by other types of waste, as well as an 
approach to identify system‐level root causes of wastes in order to prioritize 
improvement efforts. 
 
Kato, J. (2005) Development of a Process for Continuous Creation of Lean Value in 
Product Development Organizations, Master Thesis. LAI and Massachusetts Institute of 
Technology. 
(Kato, 2005)
Download Link 
This thesis presents a very detailed empirical analysis of three projects, conducting a 
value stream analysis, waste identification and waste quantification. His work 
therefore belongs to three categories: Defining and identifying different types of 
waste, extending the method of value stream analysis, and conducting and 
documenting a very detailed value stream analysis (also see the example in Section 0). 
In addition to the elements of his work already part of this overview, of special interest 
are the additional notations that he develops to discern different types of waste 
graphically in a value stream map, as well as the detailed root cause analyses that he 
performs for several types of waste. 
 
McManus, H. (2005) Product Development Value Stream Mapping (PDVSM) Manual, 
Cambridge, MA, Lean Advancement Initiative (LAI) at MIT. 
(McManus, 
2005) 
Download Link 
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This document provides a detailed to guide to perform a value stream mapping and 
analysis in a product development system. A value stream mapping aims at optimizing 
the flow of value through a PD system by identifying and removing waste. It consist of 
four main phases: 1. Preparatory phase; 2. Mapping of the current value stream; 3. 
Identification of waste; and 4. Process improvement. 
 
8.5.7 Product	Design	strategy	
A  number  of  strategies  or  process  families  can  be  chosen  for  designs  that  have  strong 
implications  for  all  other  program  processes  and  the  way  that  users  and  customers  are 
integrated. These include evolutionary acquisition, waterfall model and set‐based design. 
Publication Title & Synopsis Citation & 
Download Link 
Ferdowsi, B. (2003) Product Development Strategies in Evolutionary Acquisition, 
Cambridge, MA, Master's thesis, LAI and MIT. 
(Ferdowsi, 
2003) 
Download Link 
The Air Force has decided to implement an Evolutionary Acquisition strategy, meaning 
the development process focuses on delivering incremental capabilities through short 
increments or spirals. The hypothesis of this research is that the decision for or against 
Evolutionary Acquisition for a program should be based on attributes of the product, 
the program goals, the uncertainties, and stakeholder involvement. A number of case 
studies were performed specifically targeting programs identified as evolutionary. 
From the case studies a number of key recommendations were made for program 
managers and policy makers implementing Evolutionary Acquisition, as well as a 
notional illustration of product development selection. Specifically, the research found 
that programs with high user requirements uncertainty tended towards more 
iteration, while programs with significant technical and performance goals had less 
iteration and greater planning. In programs where rapid delivery was the goal and 
uncertainties were relatively low, incremental strategies were found to be most 
applicable. Recommendations included implementing open architecture systems 
through owning system interfaces, managing stakeholder expectations through system 
representations and internal change agents, and providing stable funding and 
contingency funds for rapid change implementation. Additional recommendations 
were made on implementing testing and logistics in highly iterative programs. 
 
Tondreault, J. P. (2003) Improving the Management of System Development to 
Produce More Affordable Military Avionics Systems, Cambridge, MA, Master's thesis, 
LAI and MIT. 
(Tondreault, 
2003) 
Download Link 
This thesis aims to improve the management of system development to deliver more 
affordable systems. This research is different than most literature published on 
affordability because it focuses on design innovation as opposed to product 
development and manufacturing efficiency through Lean, Six‐Sigma or other 
techniques. Four areas are investigated: the nature of development focus during each 
design iteration, the role of requirements, managing lifecycle cost as a design 
requirement and effective integration of downstream knowledge into the design. A 
model for developing requirements that strikes a better balance between performance 
and lifecycle cost is suggested – treating lifecycle cost as a design requirement and 
explicitly focusing on understanding the cost‐performance trade space before 
developing requirements. A product development model is suggested – focusing on 
achieving lifecycle cost goals first and using iterations to grow performance can lead to 
lower cost solutions. Both the requirements development and product development 
models require leveraging prior knowledge, technology and capability. The 
requirements model requires high knowledge of system cost drivers and achievable 
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performance. The product development model requires low technical risk allowing the 
team to focus on affordability first without running unacceptable levels of 
performance risk. Methods for increasing the effective integration of downstream 
knowledge are also discussed. 
Roberts, C. J. (2003) Architecting Evolutionary Strategies Using Spiral Development for 
Space Based Radar, Cambridge, MA, Master's thesis, LAI and MIT. 
(Roberts, 
2003) 
Download Link 
This thesis investigates the use of Spiral Development strategies for a space system. 
Spiral Development was originally developed in the software industry, and a consensus 
has not yet emerged about its applicability to space systems, for example the Space 
Based Radar (SBR). In addition, space systems typically have not been developed with 
explicit considerations of architectural modularity and scalability, features necessary to 
enable evolutionary acquisition strategies. 
A stakeholder based system architecting process known as Multi‐Attribute Tradespace 
Exploration (MATE) provides a framework for combining computer based modeling 
and simulation of complex engineering systems with decision theory. 
Qualitative comparisons between software systems and SBR in the context of spiral 
development suggest a fundamental difference in system evolution and risk mitigation 
strategies, yet found the Spiral Development and Evolutionary Acquisition framework 
to be suitable to SBR. 
Policy recommendations for improving cost accounting, key stakeholder participation, 
and evolutionary options analysis were made based on findings of the research. 
 
Stagney, D. B. (2003) The Integrated Concurrent Enterprise, Cambridge, MA, Master's 
thesis, LAI and MIT. 
(Stagney, 
2003) 
Download Link 
Within the context of large‐scale projects, this thesis analyzes several of the current 
and emerging business processes that have been introduced in order to improve upon 
the decomposition method. Techniques such as QFD, DSM, IPPD, MDO, ICE and MATE‐
CON are analyzed by way of a three‐dimensional Concurrent Engineering framework. 
An in‐depth case study based on 15‐months of work shows how the implementation of 
Integrated Concurrent Engineering (ICE) can dramatically improve the quality and 
speed of the design process, and can promote innovation and learning. Team metrics 
are presented and analyzed. As measured theoretically and practically, no single 
approach discussed in the paper brings a satisfactory resolution to the challenges 
identified. Despite their initial successes, even the case study team failed to strike a 
balance between the technology, people and process elements that must be 
systematically managed in order to create and sustain excellence in any complex 
undertaking. The structure of the team’s corporation – the financial, organizational 
and human resource processes – have stalled the case study team just short of an 
enterprise‐wide breakthrough. Finally, radical improvements in business productivity 
will not be achieved through the incremental improvements discussed above. Rather, 
the very nature of the corporation must be re‐thought and re‐born. The thesis 
presents a vision for the Integrated Concurrent Enterprise along with a concept of 
operations and detailed implementation guide. 
 
Bernstein, J. I. (1998) Design Methods in the Aerospace Industry: Looking for Evidence 
of Set‐Based Practices, Cambridge, MA, Master's thesis, LAI and MIT. 
(Bernstein, 
1998) 
Download Link 
Set‐based concurrent engineering (SBCE) seems to offer advantages over more 
traditional techniques. This research had three goals: 1) to develop a clear 
understanding of the definition of SBCE and to contrast that definition with other 
theories, 2) to assess the “set‐basedness” of the aerospace industry, and 3) based on 
the assessment, to propose a model for implementing SBCE within an aerospace 
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development project. While set‐based concurrent engineering consists of a wide 
variety of design techniques, the basic notions can be stated in two principles: 1) 
engineers should consider a large number of design alternatives, i.e., sets of designs, 
which are gradually narrowed to a final design, and 2) in a multidisciplinary 
environment, engineering specialists should independently review a design from their 
own perspectives, generate sets of possible solutions, and then look for regions of 
overlap between those sets to develop an integrated final solution. This research 
found that while no company’s design process completely fulfilled both of these 
criteria, many set‐based techniques are used within the aerospace industry. Building 
on some of the observed industry practices, a design process model is proposed which 
combines concepts from lean manufacturing, such as “flow” and “pull,” to implement 
set‐based concurrent engineering. 
8.5.8 Testing	&	prototyping	
This  activity  is  relevant  both  to  technology  development  as  well  as  product  design.  In 
technology development,  the  testing and prototyping would  focus on  single  components or 
technologies, whereas  in product design,  the entire system  (or major components) would be 
tested. This  is  the main activity  to verify  that a certain performance  level has been reached, 
and  component  and  system  requirements  are  met.  Developing  testing  and  prototyping 
protocols that assure a necessary level of certainty while minimizing cost is a very challenging 
task. 
Publication Title & Synopsis Citation & 
Download Link 
Weigel, A. L. (2000) Spacecraft System‐Level Integration and Test Discrepancies: 
Characterizing Distribution and Costs, Cambridge, MA, Master's thesis, MIT and LAI. 
(Weigel, 2000)
Download Link 
The goal of this research is to characterize the distribution and costs of spacecraft 
discrepancies found at the system level of integration and test, as well as understand 
the implications of those distributions and costs for the spacecraft enterprise as a 
whole. Spacecraft discrepancies are analyzed in this work on the basis of the following 
categories: 1. the spacecraft mission, 2. the spacecraft subsystem where the 
discrepancy occurred, 3. the date of the discrepancy occurrence, 4. the discrepancy 
report open duration, 5. the immediate action taken to fix the discrepancy 
(disposition), 6. the root cause of the discrepancy, 7. the long‐term corrective action 
prescribed to prevent the discrepancy from happening again on future spacecraft, 8. 
the labor time spent on the discrepancy, and 9. the cycle time lost due to the 
discrepancy. A statistical analysis forms the basis for research findings at the enterprise 
level in the areas of quality yield, resource utilization, stakeholder satisfaction and flow 
time. Recommendations to enterprise stakeholders for increasing the value derived 
from system‐level integration and test follow from the enterprise‐level findings. 
 
Carreras, C. E. (2002) Opportunities for Lean Thinking in Aircraft Flight Testing and 
Evaluation, Cambridge, MA, Master's thesis, LAI and MIT. 
(Carreras, 
2002) 
Download Link 
This paper investigates whether Lean principles can be applied to aircraft flight testing 
and evaluation to help meet these goals. Specific objectives are to identify 
opportunities for the implementation of Lean thinking and establish a framework for 
structured implementation of Lean principles and practices. This study focuses on 
seven aircraft programs: 737‐NG, 767‐400, Hawker Horizon, F‐22, F/A‐18E/F, C‐130J, 
and the T‐6A. The programs are analyzed from a programmatic viewpoint to identify 
where lean practices are currently being used and how lean thinking could further 
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improve the overall flight testing process. Opportunities were identified in: 
coordination of the systems engineering value stream, coordination with other test 
aircraft and necessary support functions, and management of the daily test operations. 
Deonandan, I., Valerdi, R., Lane, J. A. &Macias, F. (2010) Cost and Risk Considerations 
for Test and Evaluation of Unmanned and Autonomous Systems of Systems, 
Loughborough, UK, 5th IEEE International Conference on Systems of Systems 
Engineering, June 2010. 
(Deonandan 
et al., 2010) 
Request at LAI 
The evolutionary nature of Unmanned and Autonomous systems of systems (UASoS) 
acquisition needs to be matched by evolutionary test capabilities yet to be developed. 
As part of this effort we attempt to understand the cost and risk considerations for 
UASoS Test and Evaluation (T&E) and propose the development of a parametric cost 
model to conduct trade‐off analyses. This paper focuses on understanding the need for 
effort estimation for UASoS, the limitations of existing cost estimation models, and 
how our effort can be merged with the cost estimation processes. We present the 
prioritization of both technical and organizational cost drivers. We note that all drivers 
associated with time constraints, integration, complexity, understanding of 
architecture and requirements are rated highly, while those regarding stakeholders 
and team cohesion are rated as medium. We intend for our cost model approach to 
provide management guidance to the T&E community in estimating the effort required 
for UASoS T&E. 
 
Hess, J., Agarwal, G., Deonandan, I., Kenley, B., Mikaelian, T. & Valerdi, R. (2010) 
Normative and Descriptive Models for Test & Evaluation of Unmanned and 
Autonomous Systems of Systems, Chicago, IL, 20th INCOSE Symposium, July 2010. 
(Hess et al., 
2010) 
Request at LAI 
The United States Department of Defense has purchased and deployed many 
unmanned autonomous systems and will continue to do so at an ever‐increasing rate 
in the years to come. Our research aims to address a number of questions posed by 
members of DOD’s acquisition workforce that are related to testing and evaluation of 
these systems. This paper defines a small set of normative (ideal) and descriptive 
(actual) frameworks for test and evaluation. Our research will use these models as a 
step toward identifying the best prescriptive advice to give the DOD through PATFrame 
(Prescriptive and Adaptive Testing Framework), the decision support system we are 
developing. We describe tests strategies used in the DARPA Grand Challenge 
competition and the SPHERES test bed and suggest ways in which the DOD can learn 
from these experiences. 
 
Hess, J. T. & Valerdi, R. (2010) Test and Evaluation of a SoS using a Prescriptive and 
Adaptive Testing Framework, Loughborough, UK, , 5th IEEE International Conference 
on Systems of Systems Engineering, June 2010. 
(Hess and 
Valerdi, 2010) 
Request at LAI 
Testers need the ability to adapt test planning on the order of days and weeks. 
PATFrame will use its reasoning engine to prescribe the most effective strategies for 
the situation at hand. Strategies in this context include methods of experimental 
designs, test schedules and resource allocation. By facilitating rapid planning and re‐
planning, the PATFrame reasoning engine will enable users to use information learned 
during the test process to improve the effectiveness of their own testing rather than 
simply follow a preset schedule. This capability is particularly attractive in the domain 
of Systems of Systems testing because the complexity of test planning and scheduling 
make frequent re‐planning by hand infeasible. 
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